

Table of Content

Title	Page
اية قرانية	
Dedication	
Acknowledgement	
Abstract	
المستخلص	
Table of content	
List of Tables	
List of Figures	
List of Appendices	
List of Appendices	
Chapter One Introduction	
1.1 General	
1.2 Research Problem	
1.3 Importance of research	
1.4 Research Questions and Hypothesis	
1.5 Objectives and scope	
1.6 Research Methodology	
1.7 Research Contents	
Chapter Two Literature Review	
2.1 Forward	
2.2 Theoretical Background	
2.2.1 Proving and Defending Delay	
2.2.2 Establishing the Necessary Controls & Procedures	
2.2.3 Managing and Administrating the Time Factor	
2.2.4 Be Proactive-use Time Impact Procedure	
2.2.5 Managers Responsibilities	
2.2.6 Issues should be done before the Construction start	
2.2.7 Delay Management System	
2.2.8 Delay Management Tools & Techniques	
2.3 Previous Studies	
2.3.1 Puspasari Study 2005	
2.3.2 Majid Study 2006	
2.3.3 Sloodman Study 2007	
2.3.4 Tat Study 2009	
2.3.5 Gomaa Study 2010	
2.3.6 Bin Hassan Study 2010	
2.3.7 Sudanese Previous Studies	

Table of Content

Chapter Three	Identification of The Research Problem	
3.1	Introduction	
3.2	Effects of Construction Delays	
3.3	Common Factors Causes Delay	
3.4	The Questionnaire Flow Chart	
3.5	Questionnaire Advantages & Disadvantages	
3.5.1	The Advantage of Questionnaire	
3.5.2	The Disadvantages of Questionnaire	
Chapter Four	Results Analysis & Discussions	
4.1	Introduction	
4.2	Project Stage Analysis	
4.3	The Questionnaire Results	
Chapter Five	Conclusions & Recommendations	
5.1	Conclusions	
5.2	General Recommendations	
5.3	Recommendations for Future Researchers	
References		
Appendix		