

## References

Bennett, F.L., 2003. *The Management of Construction: A Project Lifecycle Approach*. Oxford: Butterworth Heinemann

Bon-Gang Hwang, Xianbo Zhao, Li Ping Toh, 2014 *Risk management in small construction projects in Singapore: Status, barriers and impact* , Elsevier International Journal of Project Management 2014

Chapman, C.B. and Ward, S.C., 2003. *Project risk management: Process, techniques and insights*. 2nd Edition. Chichester: John Wiley and Sons

Chege, L. and Rwelamila, P., 1999. *Risk management and procurement systems an imperative approach*. Available at: <http://www.buildnet.co.za/akani/2002/jul/paper2.pdf>. [Accessed 31st March 2011]

Cleden, D., 2009. *Managing project uncertainty*. Abingdon: Ashgate Publishing Group.

Cleland, D. I., and Gareis, R., 2006. *Global Project Management Handbook: Planning, Organizing, and Controlling International Projects*, 2nd Edition. New York: McGraw-Hill

Cooper, D., Grey, S., Raymond, G., and Walker, P., 2005. *Project Risk Management Guidelines: Managing Risk in Large Projects and Complex Procurements*. Chichester: John Wiley & Sons, Ltd

Darnall, R. and Preston, J.M., 2010. *Project Management from Simple to Complex*. Flat World Knowledge, Inc.

Elkingtin P. and Sallman C., 2002. *Managing project risks: a case study form the utilities sector. International Journal of Project Management*.

Gould, F.E, and Joyce, N.E, 2002. *Construction project management*. Upper Saddle River: Prentice Hall

Klemetti A., 2006 *Risk Management in Construction Project Networks*. Helsinki University of Technology Laboratory of Industrial Management Report. Espoo

Laryea, S., Hughes, W.,2008. *How contractors price risk in bids*. Theory and practice, Construction Management and Economics. London

Latham, M.1994. *Constructing the team*. HMSO London.

Lester, A., 2007. *Project management, planning and control*, 5th edition. Oxford: Elsevier Ltd

Lyons T. and Skitmore M., 2002. *Project risk management in the Queensland engineering construction industry: a survey. International Journal of Project Management*.

Perry, J., 1986. *Risk management – an approach for project managers*. Butterworth & Co.

Prescott J.E. and Pinto J.K., 1988. *Variations in Critical Success Factors Over the Stages in the Project Life Cycle. Journal of Management* .

PMI (Project Management Institute), 2004. *A guide to the project management body of knowledge: PMBOK*. 3<sup>rd</sup> edition. Pennsylvania: Project Management Institute, Inc

Potts, K., 2008. *Construction cost management, learning from case studies*. Abingdon: Taylor Francis

Putu Artama Wiguna and Stephen Scott, 2005 *Nature of the critical risk factors affecting project performance in Indonesian Building Contracts*, 21st Annual ARCOM Conference, SOAS, University of London.

Raz T., Shenhar A.J. and Dvir D., 2002. *Risk management, project success and technological uncertainty, R&D Management Blackwell Publishers*.

Samson, S., Reneke, J.A, and Wiecek, M.M, 2009. *A review of different perspectives on uncertainty and risk and an alternative modeling paradigm. Reliability Engineering and System Safety*.

Sanvido, V., Grobler, F., Parfitt, K., Guvenis, M., and Coyle, M., (1992). *Critical Success Factors for Construction Projects. Journal of Construction Engineering and Management*,

Sears, S.K., Sears, G.A., Clough, R.H., 2008. *Construction Project Management, a practical guide to field construction management*. 5th edition. New Jersey: John Wiley & Sons, Inc.

Smith. N.J., Merna, T. and Jobbling P., 2006. *Managing Risk in Construction Projects*. 2nd edition Oxford: Blackwell Publishing

Thomas, P., 2009. *Strategic Management*. Course at Chalmers University of Technology

Tummala, V.M Rao and Burchett J. F., 1999. *Applying a Risk Management Process (RMP) to manage cost risk for an EHV transmission line project*. *International Journal of Project Management*.

Ward, S.C. and Chapman, C.B., 1995. *Risk-management perspective on the project life cycle*, *International Journal of Project Management*,

Webb, A., 2003. *The project manager's guide to handling risk*. Aldershot: Gower Publishing Limited

Westland J., 2006. *Project Management Life Cycle: A Complete Step-by-step Methodology for Initiating Planning Executing and Closing the Project*. Kogan: Page Limited

Winch, G., 2002. *Managing construction projects, an information processing approach*. Oxford: Blackwell Publishing.

Zhang H. and Xing F., 2010. *Fuzzy-multi-objective particle swarm optimization for time-cost- quality tradeoff in construction. Automation in Construction.*

Zhao. Z.Y., Lv. Q.L., Zuo.J., Zillante. G., 2010 “*Prediction system for Change management in construction project*” Journal of construction Engineering management.

Zou, P., Zhang G., Wang J-Y., 2006. *Identifying Key Risks in Construction Projects: Life Cycle and Stakeholder Perspectives.* Sydney: Faculty of Built Environment, University of New South Wales