

CONTENTS

Acknowledgements.....	I
Abstract.....	II
List of figures and tables	1
Figures.....	1
Tables.....	1
Chapter One.....	2
1. Introduction.....	3
1.1Background.....	3
1.2 Company presentation.....	4
1.3 Problem discussion.....	4
1.4 Purpose and limitations.....	5
2.4 Criticisms of Six Sigma.....	14
1.4.1 Purpose of the thesis.....	5
1.4.2 Limitations of the thesis.....	5
1.5 The outline of the thesis.....	6
Chapter Two.....	7
2. Six Sigma theory.....	8
2.1 Traditional Method of Construction Management.....	8
2.2 What is Six Sigma.....	9
2.2.1 Business view point	9
2.2.2 Statistical view point.....	9
2.2.3 Origin and Meaning o f the term “ Six Sigma process.....	9
2.2.4Sigma levels	10
2.2.5Six Sigma methods	11
2.3 Implementation roles.....	12
2.4 Criticisms of Six Sigma.....	14
2.5 Benefits of Six Sigma.....	14
Chapter Three.....	16
3. Methodology.....	17
3.1Qualitative and quantitative methodologies.....	17
3.2 Research strategy.....	18
3.3Literature Collection.....	19
3.4Data Collection.....	19
3.4.1 Primary data	20
3.4.2 Secondary data	20
3.5Data analysis.....	20
3.5.1 Statistical tools.....	20
3.5.2 Soft ware tools.....	22
3.6 Tools and methodologies used in Six Sigma.....	22
Chapter Four.....	23
4. Implementation of Six Sigma phases.....	24
4.1 The Definition Phase.....	24
4.2 The Measurement Phase.....	25

4.2.1	Cost of the project.....	25
4.2.1.1	The workers cost.....	25
4.2.1.1.1	Daily workers cost.....	25
4.2.1.1.2	The over time cost.....	27
4.2.1.1.3	Sub contractors cost.....	27
4.2.1.2	Material cost.....	28
4.2.1.3	The overhead cost.....	29
4.2.1.4	The total cost.....	29
4.3	The Analysis Phase.....	30
4.3.1	The Cost Control Charts.....	30
4.3.1.1	Daily workers wage cost control chart.....	30
4.3.1.1.1	Daily workers wage cost Sigma result.....	33
4.3.1.2	The Overtime cost control chart.....	34
4.3.1.2.1	The overtime cost Sigma result.....	36
4.3.1.3	The Sub contactors cost control chart.....	36
4.3.1.3.1	The Subcontractors cost Sigma result.....	38
4.3.1.4	Martial cost analysis.....	38
4.3.1.5	The overhead cost analysis.....	39
4.3.1.6	The total cost control chart.....	39
4.3.1.6.1	The total cost Sigma result.....	39
4.4	The Results.....	40
4.4.1	Numerical results.....	40
4.4.2	Improvement.....	42
4.4.2.1	The performance defects.....	42
4.4.2.2	Proposed improvements.....	43
4.4.3	Control.....	44
Chapter Five.....		45
5.	Discussion, Conclusion and Recommendations.....	46
5.1	Discussion of the Results.....	46
5.1.1	Thesis generalization.....	46
5.1.1.1	Could we apply Six Sigma in the Sudanese construction Companies?.....	46
5.1.1.2	Obstacles that can face implementation of Six Sigma.....	47
5.1.1.3	Factors of successful Six Sigma implementation.....	47
5.2	Conclusion.....	48
5.3	Recommendations.....	48
References.....		50
Electronic References.....		50
Papers.....		50
Web Sites.....		50
Appendix (A).....		51