

List of Tables

(3.1) Quantities of Work Activities	44
(3.2) List Of the Required Equipments	44
(4.1) Activities Duration, Precedence Relations	51

List of Figures

(2.1) Relationship of Planning To Other Management Functions	5
(2.2) The Important Relation Ship Between Planning and Controlling	6
(2.3) Basic Ingredients in Project Management	9
(2.4) Alternative Emphasis in Construction Planning	19
(2.5) Illustrative Set of Four Activities Project with Precedence	27
(2.6) Example of an Impossible Work Plan	28
(2.7) Simple Linked Bar Chart	34
(2.8) Location Time Program Example	35
(2.9) Illustration for the Line of Balance Program	36
(2.10) Work Brake Down Structure	40
(3.1) Spurs Lay Out	42
(3.2) Masonry Spur Design	43
(3.3) Typical Project Organizational Chart	45
(3.4) Re-Scheduling Of the Remaining Activities at the 6 th Week	46
(4.1) Project Activities after Scheduling	52
(4.2) Educational Level	54
(4.3) Level Of Application for the Preliminary Planning	55
(4.4) Level Of Application of the Pre-Tendering Planning	55
(4.5) Level Of Planning Application in the Pre-Tendering Phase	56
(4.6) Level Of Planning Application in the Pre-Tendering Phase	57
(4.7) Level Of Planning Application in the Pre-Tendering Phase	57
(4.8) Proposed Project Structure	58
(4.9) The Importance of General Management Knowledge	59
(4.10)The Importance of Previous Knowledge of Project Domain	59
(4.11)The Importance of Computer Knowledge in Managing Huge Projects	60

List of Plates

Plate (3.1) Labors Waiting For Granite Stone at the Foundation Phase	47
Plate (3.2) Doubling of Spur's Head Construction	47
Plate (3.3) Tippers Jam at Off-Loading as A result Of Wrong Construction Technology	48
Plate (3.4) Tippers Waiting Time At Local Materials Sources	48