

Contents

Contents	Page
الإية	I
Dedication	II
Acknowledgements	III
Abstract english	IV
Abstract arabic	VI
Table of contents	VII
List of tables	XI
List of figures	XII
Chapter (1) Forwarding	
1.1. Introduction	1
1.2. Problem statement	2
1.3. Objectives of the research	3
1.4. Questions of the research	3
1.5 Scope of the research	3
1.6 Research methodology	3
1.7 Research hypotheses	4
Chapter (2) Introduction	
2.1 The construction industry	5
2.1.1 The construction industry in general	5
2.1.2 The Importance of the Construction Industry	6

2.1.3 The Nature of the Construction Industry	6
2.1.4 The Role of construction in economic development	7
2.2The project	9
2.2.1 Definitions of Project	9
2.2.2 Definitions of construction building project	10
2.3 Building contract	10
2.3.1 Definitions of building contract	10
2.3.2 Types of building contracts	12
2.3.3 Documents of construction projects	15
2.4 Participant in construction projects	16
2.4.1 Definition of any Participants in projects	16
2.4.2 Role of each party involved in building project	18
2.5Project life cycle	21
2.5.1 Definitions of Project life cycle	21
2.5.2 Delay and extension of time in Project life cycle	22
2.5.3 Definition of time and cost overruns in project life cycle	22
2.6 Delay in building projects	24
2.6.1 Definition of delay	24
2.6.2 Types of delay	25
2.6.3 Causes of delay	29
2.6.4 Factors Causing delay	31
Chapter (3) Previous studies	
3.1Researcher: Syed M. Ahmed, Ph.D., M.ASCE (2002)	40

entitled : Construction delays in Florida	
3.2 Sadi A. Assaf and Sadiq Al-Hejji (2005) :3.2 researcher entitled : Causes of delay in large construction projects	45
3.3 Researcher: Wa’el Alaghbari, Mohd. Razali A. Kadir, Azizah Salim and Ernawati (2007) entitled : The significant factors causing delay of building construction projects in Malaysia	49
3. 4 Hussein Ali Awad and inattentive Karim al-Hindawi (2007) Entitled : Causes of delay in Iraq construction projects	53
3.5 researcher : Maher Mustafa, Riaz Hussain (2010) Entitled : Reasons for delay construction projects in Syria	55
Chapter (4) Analysis and result	
4. 1 General	56
4. 2 Section A	56
4.2.1 Types of business that participants work in	56
4.2.2 Sector type	56
4.2.3 Project sizes	56
4.2.4 Respondents’ experience	57
4. 3 Section B	58
4.3.1 Financial related	58
4.3.2 Design related	61
4.3.3 Act of god related	65
4.3.4 Management related	68
4.3.5 Construction related	76
4.3.6 Social and behavioral related	86

4. 4 Identification of responsibility , chance of occurrence and the type of delay	91
Chapter (5) Conclusions	
5. 1 Conclusions	97
5. 2 recommendations	79
References	99
Appendix	101

List of tables

Table	Page
Table: 3.1 Responsibility of the delay in the previous study Construction delays in florida	44
Table: 3.2 Type of delay in the Previous study construction delays in Florida:	44
Table: 1.3 The most important causes of delay in the Previous study Causes of delay in large construction projects	47
Table: 3.4 Responsibility of delay in the previous study causes The significant factors causing delay of building construction projects in Malaysia	50
Table: 3.5 Arranged of responsibility of delay in the Previous study Causes the significant factors causing delay of building construction projects in Malaysia	51
Table: 3.6 The classification of the main factors causing the delay in the previous study causes of delay in Iraq construction projects:	53
Table: 3.7 The classification of the main factors causing the delay in the previous study causes of delay in Iraq construction projects	55
Table 4.1 below shows who is responsible of each party for the delay factors	91
Table 4.2 shows the chance of occurrence of delay for each of the factors	96
Table 4.3 shows the type of delay for each of the factors:	96

List of figures

Figure	Page
Figure 2.1 Type of causes of delay	32
Figure: 3.1 Case of delay , responsibility and type of delay	41
Figure: 3.2 Delay occur due act of god	41
Figure: 3.3 Delay occur due design related	41
Figure: 3.4 Delay occur due construction related	42
Figure: 3.5 Delay occur due financial related	42
Figure: 3.6 Delay occur due management related	43
Figure: 3.7 Delay occur due code related	43
Figure 4.1 Type of business of participants	57
Figure 4.2 Type of business participants work in	57
Figure4.3 Project sizes participants work in	57
Figure 4.4 The experience of participants	57
Figure 4.5 Responsibility of financial related– difficulties in financing project	58
Figure 4.6 Chance of occurrence of financial related–difficulties in financing project	58
Figure 4.7 Type of delay of financial related– difficulties in financing project	58

Figure 4. 8 Responsibility of financial related– economic problems	59
Figure 4.9 Chance of occurrence of financial related– economic problems	59
Figure 4.10 Type of delay of financial related – economic problems	59
Figure 4.11 Responsibility of financial related– financial difficulties	60
Figure 4.12 Chance of occurrence of financial related– financial difficulties	60
Figure 4.13 Type of delay of financial related – financial difficulties	60
Figure 4.14 Responsibility of financial related– delay in progress payments	60
Figure 4.15 Chance of occurrence of financial related– delay in progress payments	60
Figure 4.16 Type of delay of financial related – delay in progress payments	60
Figure 4.17 Responsibility of design related – delays in producing design documents design	61
Figure 4.18 Chance of occurrence of design related – delays in producing design documents design	61
Figure 4.19 Type of delay of design related – delays in producing design documents design	61
Figure 4.20 Responsibility of design related – unclear and inadequate details in drawings design	62

Figure 4.21 Chance of occurrence of design related – unclear and inadequate details in drawings design	62
Figure 4.22 Type of delay of design related – unclear and inadequate details in drawings design	62
Figure 4.23 Responsibility of design related – complexity of project design	62
Figure 4.24 Chance of occurrence of design related – complexity of project design	62
Figure 4.25 Type of delay of design related – complexity of project design	62
Figure 4.26 Responsibility of design related – misunderstanding of owners requirements	63
Figure 4.27 Chance of occurrence of design related – misunderstanding of owners requirements	63
Figure 4.28 Type of delay of design related – misunderstanding of owners requirements	63
Figure 4.29 Responsibility of design related – inadequate design-team experience	64
Figure 4.30 Chance of occurrence of design related – inadequate design-team experience	64
Figure. 4.31 Chance of - Type of delay of design related - inadequate design-team experience	64
Figure 4.32 Responsibility of design related – un-use of advanced engineering design software	64
Figure 4.33 Chance of occurrence of design related – un-use of advanced engineering design software	64

Figure 4.34 Chance of - Type of delay of design related- un-use of advanced engineering design software	64
Figure 4.35 Responsibility of design related – change Order	65
Figure 4.36 Chance of occurrence of design related – change Order	65
Figure 4.37 Type of delay of change order	65
Figure 4.38 Responsibility of act of god related – wind damage	66
Figure 4.39 Chance of occurrence of act of god related – wind damage	66
Figure 4.40 Type of delay of act of god related – wind damage	66
Figure 4.41 Responsibility of act of god related – rain effect on construction activities	66
Figure 4.42 Chance of occurrence of act of god related – rain effect on construction activities	66
Figure 4.43 Type of delay of act of god related – rain effect on construction activities	66
Figure 4.44 Responsibility of act of god related – hot weather effect on construction activities	67
Figure 4.45 Chance of occurrence of act of god related – hot weather effect on construction activities	67
Figure 4.46 Type of delay of act of god related - hot weather effect on construction activities	67
Figure 4.47 Responsibility of act of god related – fire	67
Figure 4.48 Chance of occurrence of act of god related - fire	67
Figure 4.49 Type of delay of act of god related – fire	67

Figure 4.50 Responsibility of management related – conflicts between parties	68
Figure 4.51 Chance of occurrence of management related – conflicts between parties	68
Table 4.52 Type of delay of management related – conflicts between parties	68
Figure 4.53 Responsibility of management n related – poor communication and coordination on site	69
Figure 4.54 Chance of occurrence of management related – poor communication and coordination on site	69
Figure 4.55 Type of delay of management related – poor communication and coordination on site	69
Figure 4.56 Responsibility of management related - poor site management	69
Figure 4.57 Chance of Occurrence of management related – poor site management	69
Figure 4.58 Type of delay of management related – poor site management	69
Figure 4.59 Responsibility of management related - Poor site supervision	70
Figure 4.60 Chance of occurrence of management related – poor site supervision	70
Figure 4.61 Type of delay of management related – Poor site supervision	70
Figure 4.62 Responsibility of management related - Application of safety rules during construction	71

Figure 4.63 Frequency of Chance of Occurrence of management related – Application of safety rules during construction	71
Figure 4.64 Frequency of Type of Delay of management related – Application of safety rules during construction	71
Figure 4.65 Responsibility of management related - Delay in performing final inspection and certification	71
Figure 4.66 Chance of Occurrence of management related – Delay in performing final inspection and certification	71
Figure 4.67 Type of Delay of management related – Delay in performing final inspection and certification	71
Figure 4.68 Responsibility of management related -Slowness in decision making	72
Figure 4.69 Chance of occurrence of management related - Slowness in decision making	72
Figure 4.70 Type of delay of management related – Slowness in decision making	72
Figure 4.71 Responsibility of management related - rework due to errors during construction	73
Figure 4.72 Chance of occurrence of management related - rework due to errors during construction	73
Figure 4.73 Type of delay of management related – rework due to errors during construction	73
Figure 4.74 Responsibility of management related – ineffective planning and scheduling of project	73
Figure 4.75 Chance of occurrence of management related – ineffective planning and scheduling of project	73

Figure 4.76 Delay of management related – ineffective planning and scheduling of project	73
Figure 4.77 Responsibility of management related - improper construction methods implemented	74
Figure 4.78 Chance of occurrence of management related- improper construction methods implemented	74
Figure 4.79 Type of delay of management related - improper construction methods implemented	74
Figure 4.80 Responsibility of management related -poor managerial skills	75
Figure 4 Chance of occurrence of management related - poor managerial skills	75
Figure 4.82 Type of delay of management related - poor managerial skills	75
Figure 4.83 Responsibility of management related - changes in government regulations and laws	75
Figure 4.84 Chance of occurrence of management related - changes in government regulations and laws	75
Figure 4.85 Type of delay of management related - changes in government regulations and laws	75
Figure 4.86 Responsibility of management related - problem with neighbors	76
Figure 4.87 Chance of occurrence of management related - problem with neighbors	76
Figure 4.88 Type of delay of management related - problem with neighbors	76

Figure 4.89 Responsibility of construction related – delay in obtaining permits for construction	77
Figure 4.90 Chance of occurrence of construction related – delay in obtaining permits for construction	77
Figure 4.91 Type of delay of construction related – delay in obtaining permits for construction	77
Figure 4.92 Responsibility of construction related – inspections	77
Figure 4.93 Chance of occurrence of construction related – inspections	77
Figure 4.94 Type of delay of construction related – Inspections	77
Figure 4.95 Responsibility of construction related – delay in materials delivery	78
Figure 4.96 Chance of occurrence of construction related – delay in materials delivery	78
Figure 4.97 Type of delay of construction related – delay in materials delivery	78
Figure 4.98 Responsibility of construction related – changes in material types and specifications during construction	79
Figure 4.99 Chance of occurrence of construction related – changes in material types and specifications during construction	79
Figure 4.100 Type of delay of construction related – changes in material types and specifications during construction	79
Figure 4.101 Responsibility of construction related – delay in manufacturing special building materials	79
Figure 4.102 Chance of occurrence of construction related – delay in manufacturing special building materials	79

Figure 4.103 Type of delay of construction related – delay in manufacturing special building materials	79
Figure 4.104 Responsibility of construction related – late procurement of materials	80
Figure 4.105 Chance of occurrence of construction related – late procurement of materials	80
Figure 4.106 Type delay of construction related – late procurement of materials	80
Figure 4.107 Responsibility of construction related – late in selection of finishing materials due to availability of many types in market	81
Figure 4.108 Chance of occurrence of construction related – late in selection of finishing materials due to availability of many types in market	81
Figure 4.109I Type of delay of construction related – late in selection of finishing materials due to availability of many types in market	81
Figure 4.110 Responsibility of construction related – lack of qualified craftsmen	81
Figure 4.111 Chance of occurrence of construction related – lack of qualified craftsmen	81
Figure 4.112 Type of delay of construction related – lack of qualified craftsmen	81
Figure 4.113 Responsibility of construction related – shortage of labors	82
Figure 4.114 Chance of occurrence of construction related – shortage of labors	82

Figure 4.115 Type of delay of construction related – shortage of labors	82
Figure 4.116 Responsibility of construction related – nationality of labors	83
Figure 4.117 Chance of occurrence of construction related – nationality of labors	83
Figure 4.118 Type of delay of construction related – nationality of labors	83
Figure 4.119 Responsibility of construction related – personal conflicts among labors	83
Figure 4.120p Chance of occurrence of construction related – personal conflicts among labors	83
Figure 4.121 Type of delay of construction related – personal conflicts among labors	83
Figure 4.122 Responsibility of construction related – poor subcontractor performance	84
Figure 4.123 Chance of occurrence of construction related – poor subcontractor performance	84
Figure 4.124 Delay of construction related – poor subcontractor performance	84
Figure 4.125 Responsibility of construction related – construction mistakes	85
Figure 4.126 Chance of occurrence of construction related – construction mistakes	85
Figure 4.127 Type of delay of construction related – construction mistakes	85

Figure 4.128 Responsibility of construction related – equipment Availability	85
Figure 4.129 Chance of occurrence of construction related – equipment availability	85
Figure 4.130 Type of delay of construction related – equipment availability	85
Figure 4.131 Responsibility of social and behavioral related – lack of trained craft workers	86
Figure 4.132 Chance of occurrence of social and behavioral related – lack of trained craft workers	86
Figure 4.133 Delay of social and behavioral related – lack of trained craft workers	86
Figure 4.134 Responsibility of social and behavioral related – large number of illiterate workers	87
Figure 4.135 Chance of occurrence of social and behavioral related – large number of illiterate workers	87
Figure 4.136 Type of delay of Social and behavioral related - large number of illiterate workers	87
Figure 4.137 Responsibility of Social and behavioral related – unqualified foreman	87
Figure 4.138 Chance of occurrence of social and behavioral related – unqualified foreman	87
Figure 4.139 Type of delay of social and behavioral related - unqualified foreman	87
Figure 4.140 Responsibility of social and behavioral related – seasonal employment	88

Figure 4.141 Chance of occurrence of social and behavioral related – seasonal employment	88
Figure 4.142 Type of delay of social and behavioral related - seasonal employment	88
Figure 4.143 Responsibility of social and behavioral related – verbal agreement between the contractor and subcontractor	89
Figure 4.144 Chance of occurrence of social and behavioral related – verbal agreement between the contractor and subcontractor	89
Figure 4.145 Type of delay of social and behavioral related - verbal agreement between the contractor and subcontractor	89
Figure 4.146 Responsibility of social and behavioral related - multi-national firms	89
Figure 4.147 Chance of occurrence of social and behavioral related – multi-national firms	89
Figure 4.148 Type of delay of social and behavioral related - multi-national firms	89
Figure 4.149 Responsibility of social and behavioral related - multi-national labor	90
Figure 4.150 Chance of occurrence of social and behavioral related – multi-national labor	90
Figure 4.151 type of delay of social and behavioral related - multi-national labor	90
Figure 4.152 Responsibility of social and behavioral related - lack of productivity in the month of Ramadan	91
Figure 4.153 Chance of occurrence of social and behavioral	91

related – lack of productivity in the month of Ramadan	
Figure 4.154 Type of delay of social and behavioral related - lack of productivity in the month of Ramadan	91