

Table of Contents

Dedication	ii
Acknowledgements	iii
Abstract	iv
Table of Contents	vi
List of Tables	xii
List of Figures	xiv
CHAPTER 1	
1.1 Background	1
1.1.1 Risk management, an historical perspective	1
1.1.2 Reasons for applying risk management	1
1.1.3 Sudan construction sector	2
1.1.3.1 Challenges facing the Construction Industry of Sudan	
1.1.4 Application of risk management in construction	5
1.1.5 Effects of risk management	7
1.2 Problem formulation	8
1.3 Aim of study	9
1.4 Objectives of this study	9
1.5 Research questions	9
1.6 Limitation of Study	10
1.7 Scope of the Study	10
1.8 Method of Data Collection	10
1.9 Research Methodology	11
CHAPTER 2 LITERATURE REVIEW	
2.1 Introduction	12
2.2 Defining Risk and Uncertainty	12
2.2.1 Dynamic and Static Risks	14
2.3 Causes of Risk as Threats	14
2.4 Sources of Risks	15
2.5 Risk Management Process	16
2.5.1 Construction risk management approach-Conceptual Model	18

2.5.2 Risk Identification	19
2.5.3 Risk Analysis	20
2.5.3.1 Methods of Risk Analysis	22
2.5.3.1.1 Qualitative Risk Analysis	22
- Qualitative risk ranking guidelines	23
- Uses of Qualitative Risk analysis Results	24
2.5.3.1.2 Quantitative Risk Analysis	25
- Basic Steps of quantitative risk analysis	26
- Methods of Quantitative Risk Analysis	26
- Sensitivity Analysis	27
- Monte Carlo Simulation	29
2.6 Risk Response Practices	29
2.6.1 Risk Avoidance	30
2.6.2 Risk Transfer	30
2.6.3 Risk Retention	31
a. Active retention	31
b. Passive retention	31
2.6.4 Risk Reduction	31
CHAPTER 3 Research Methodology	32
3.1 Introduction	32
3.2 Research Strategy	32
3.3 Research design	33
3.4 Research population	33
3.5 Sample size	33
3.6 Sample method	35
3.7 Limitation of the research	35
3.8 Research location	35
3.9 Questionnaire design	35
3.9.1 Construction risk allocation	36
3.9.2 Significance of risk and measurement scales	37
3.9.3 Risk management actions	39
3.9.3.1 Preventive actions	39
3.9.3.2 Mitigative actions	40
3.9.4 Risk analysis techniques	41

3.10 Validity of Research	42
3.11 Reliability of Research	43
3.12 Data collection	43
3.13 Data analysis	43
CHAPTER 4 Results and Discussion	45
4.1 Introduction	45
4.2 Risk factors – Contractors’ perspective	45
4.2.1 Physical group (Group1)	45
4.2.1.1 Severity	45
4.2.1.2 Allocation	45
4.2.2 Environmental group (Group 2)	47
4.2.2.1 Severity	47
4.2.2.2 Allocation	47
4.2.3 Design group (Group 3)	48
4.2.3.1 Severity	48
4.2.3.2 Allocation	49
4.2.4 Logistics group (Group 4)	50
4.2.4.1 Severity	50
4.2.4.2 Allocation	51
4.2.5 Financial group (Group 5)	52
4.2.5.1 Severity	52
4.2.5.2 Allocation	53
4.2.6 Legal group (Group 6)	54
4.2.6.1 Severity	54
4.2.6.2 Allocation	55
4.2.7 Construction group (Group 7)	56
4.2.7.1 Severity	56
4.2.7.2 Allocation	57
4.2.8 Political group (Group 8)	57
4.2.8.1 Severity	58
4.2.8.2 Allocation	58
4.2.9 Management group (Group 9)	59
4.2.9.1 Severity	59
4.2.9.2 Allocation	59

4.3 Overall risk significance and allocation, contractors' perspective	60
4.3.1 Significance	61
4.3.2 Allocation	63
4.4 Risk factors – Clients' perspective	63
4.4.1 Physical group (Group 1)	63
4.4.1.1 Severity	63
4.4.1.2 Allocation	65
4.4.2 Environmental group (Group 2)	64
4.4.2.1 Severity	64
4.4.2.2 Allocation	65
4.4.3 Design group (Group 3)	65
4.4.3.1 Severity	65
4.4.3.2 Allocation	66
4.4.4 Logistics group (Group 4)	67
4.4.4.1 Severity	67
4.4.4.2 Allocation	68
4.4.5 Financial group (Group 5)	69
4.4.5.1 Severity	70
4.4.5.2 Allocation	70
4.4.6 Legal group (Group 6)	71
4.4.6.1 Severity	71
4.4.6.2 Allocation	71
4.4.7 Construction group (Group 7)	72
4.4.7.1 Severity	72
4.4.7.2 Allocation	73
4.4.8 Political group (Group 8)	74
4.4.8.1 Severity	74
4.4.8.2 Allocation	74
4.4.9 Management group (Group 9)	75
4.4.9.1 Severity	75
4.4.9.2 Allocation	75
4.5 Overall risk significance and allocation, clients' perspective	76
4.5.1 Significance	76
4.5.2 Allocation	78

4.6 Comparison (contractors versus clients)	78
4.7 Risk management actions, contractors' perspective	81
4.7.1 Preventive actions	81
4.7.2 Mitigative actions	83
4.8 Risk management actions, clients' perspective	84
4.8.1 Preventive actions	85
4.8.2 Mitigative actions	86
4.9 Use of risk analysis techniques, contractors and clients	87
CHAPTER 5 Conclusions and Recommendations	89
5.1 Introduction	89
5.2 Conclusions	89
5.3 Recommendations	90
5.3.1 Recommendations to Contractors	91
5.3.2 Recommendations to Clients	91
5.3.3 Shared Recommendations	91
5.3.4 Proposed future studies	92
References	93
List of APPENDICES	
APPENDIX 1	
APPENDIX 2	