## Contents

Acknowledgements vi
Abstract vi
Acronyms and Abbreviations vii
List of Tables viii
List of Figures ix

### Chapter One Introduction
1.1 Background 2
1.2 Research Layout 4
1.3 The Problem 6
1.4 Objectives 7
1.5 Hypothesis 8
1.6 Research Limitations and Constraints 8
1.7 Past Baseline Measures 9

### Chapter Two Construction Projects
2.1 General 11
2.2 Project Objectives 12
2.3 Project Phases 12
  2.3.1 Schematic Design Phase 12
  2.3.2 Design Phase 13
  2.3.3 Construction Document Phase 14
  2.3.4 Construction Tender Phase 15
  2.3.5 Construction Phase 16
2.4 Project Costs 16
2.5 Project Success or Failure 18
  2.5.1 Successful Projects 19
  2.5.2 Challenged Projects 20
  2.5.3 Failed Projects 21
2.6 Project Appraisal 26
2.7 Project Management 29
Chapter Three  Rental and Operating Costs of a Capital  

3.1 Income and Savings  

3.2 Interest Costs  
  3.2.1 Simple Interest Rate  
  3.2.2 Compounded Interest Rates once a Year  
  3.2.3 Single Sum Compounded m Times a Year  
  3.2.4 Single Sum P and Changing Interest Rates  
  3.2.5 Compound Uniform Series Payments  
  3.2.6 Continuously Compounded Interest Rates  
  3.2.7 Present Economy  

3.3 Inflation Costs  
  3.3.1 Measuring Inflation Rates  
  3.3.2 Inflation and Future Cash Worth with no Returns  
  3.3.3 Inflation and Future Cash with Returns  
  3.3.4 Changing both Inflation and Interest Rates  

3.4 Risks and Profits Margins  
  4.4.1 Risk Management  
  4.4.2 Risk and Interest Relationship  

3.5 Depreciation Costs  
  3.5.1 The Straight-line Method  
  3.5.2 The Declining Balance Method  
  3.5.3 The Sum of Year's Digits Method  
  3.5.4 The Sinking Fund Method  

3.6 Firm Operating Costs  
  3.6.1 Direct Operating Costs  
  3.6.2 Insurance Costs  
  3.6.3 Bond Costs  
  3.6.4 Taxes  

Chapter Four  Construction Contracts  

4.1 Contract types  
  4.1.1 Contract Procurement  
  4.1.2 Payment Perspective  
  4.1.3 Risk Allocation Perspective
4.2 Parties to the Contract
    4.2.1 The Client 78
    4.2.2 The Contractor 78
    4.2.3 The Engineer 80
    4.2.4 Grading Contract Parties 80
4.3 Contract Plan and Execution 81
    4.3.1 Planning the Contract 81
    4.3.2 Programming the Contract 82
    4.3.3 Controlling the Contract 85
4.4 Changes to the Contract 87
4.5 Contract Cash Flow 88
    4.5.1 Contract Cash in 89
    4.5.2 Contract Capital Lockup 90
    4.5.3 Contract Cost Control 91
4.6 Contract Time and Cost Overruns 91
4.7 Contract Performance, Remedies and Discharge 96
    4.7.1 Contract Performance 96
    4.7.2 Contract Remedies and Discharge 96

Chapter Five Research Methodology 99
5.1 Ranking Projects 101
5.2 Outputs and Outcomes 102
5.3 Output Indicators 102
5.4 Stakeholders' Population and Survey Sample Number (n) 104
5.5 Data Collection Tools 105
5.6 Data Collection and Analysis 105
5.7 Data Interpretation and Results 107
5.8 Preliminary Studies 107

Chapter Six Results and Discussion 108
6.1 Sudanese Construction Indices 109
    6.1.1 Labour, Material and Plant Indices 109
    6.1.2 Resources Relative Prices 112
    6.1.3 Worldwide CPIs and Interest Rates 113
6.2 Contract Performance Indicators
   6.2.1 Indicators of Special Conditions of Contract
   6.2.2 Construction Performance and Time Indices
   6.2.3 Contract Amount’s NPV Index
   6.2.4 Contract performance Bond’s NPV Indices

6.3 Project Ranking Criteria
   6.3.1 Failed Project
   6.3.2 Successful Projects
   6.3.3 Challenged Project

6.4 Construction Performance - Time Indices Relationship
6.5 Research Sub – periods Statistics
6.6 Advances Payments versus Misery Indices
6.7 Software Projects versus Construction Projects

Chapter Seven Conclusions and Recommendations

7.1 Conclusions
7.2 Recommendations

References

Appendices
Acknowledgements

The researcher wishes to thank all those who contributed and/ or offered excellent suggestions that have been incorporated in this research. He is also indebted to both the supervisor Dr Modathir Suilieman Mohammed Ali and the late co- supervisor Dr Bakkri AbdelRaheem Jaafar, for their invaluable guidance to the research. Dr Bakkri died after the work contained in this thesis was nearly completed. He put a tremendous input in the general direction of the work that reflected in the stream of suggestions and orientations offered by him. We ask Allah forgiveness and mercy to his soul.

A special appreciation is also extended to my extended family for their encouraging and supporting me during the research period, without which failure would have been the most likely outcome of this effort. Moreover, Nyala University was also generous to me for the chance it reserved and nominated the researcher.

Finally, I ought to thank all those who were very busy to grant me few hours and they were registered as non responsive samples. It is the most unexpected outcome that astonished the researcher.

Thanks
Abstract

In a highly inflated economy, in the Sudan, contractors were asked to bid for a fixed prices; an anti universal experience. Projects executed during 1990 – 2002 were ranked as failed, challenged or successful using a pre set criteria. Out of 37 questionnaires, 33 were positively responsive. Despite an average advance payment of (27 %), average Sudanese construction time index was (2.23) and average Sudanese construction performance index was (1.17). (24 %) of the projects were ranked as failed, (58 %) as challenged and (18 %) as successful. In fact (38 %) of the failed projects were procured during the first sub period, (37 %) during the second sub period and (25%) during 1998 – 2002; generally decreasing trend. If the overall failure is to remain high, how can one personally be an exceptional? No other than Sudanese currency was recorded as a measuring tool. Company size and project size were ignored due to classification information deficiency and high inflation rates trend experienced during research period. The industry must be anxious till the creation of construction indices for this country become reality. Finally, construction resource overruns were not classified into avoidable and not avoidable due to data deficiency as well.
Acronyms and Abbreviations

C amount invested now
CPI consumer price index
CPM critical pass method, Construction Project Manager
A payment certificate
a apparent rate of return
r internal rate of return (DCF)
F future cash worth
P present cash worth

\( i, i_1, i_2, \ldots, i_N \) interest rates

N periods
NPV net present value
m number of times
i, j numbers 1, 2, \ldots
k = \( m/i \)

\( f, f_1, f_2, \ldots, f_N \) inflation rates

dj annual depreciation rate in year j
Dj depreciation in year j

\( B_{vj} \) Book value in year j

C contract amount
C0 contract price
T construction duration
T0 contract duration
\( \Sigma \) summation

\( \Delta \) small increment

\( \delta \) small increment

%age percent
List of Tables

<table>
<thead>
<tr>
<th>Table (3.1)</th>
<th>Project Ranking Criteria</th>
<th>24</th>
</tr>
</thead>
<tbody>
<tr>
<td>Table (4.1)</td>
<td>Sydney Opera House Construction Indices</td>
<td>95</td>
</tr>
<tr>
<td>Table (5.1)</td>
<td>Research Criteria Indicators</td>
<td>103</td>
</tr>
<tr>
<td>Table (5.2)</td>
<td>Registered Contractors Distribution</td>
<td>104</td>
</tr>
<tr>
<td>Table (5.3)</td>
<td>Research Sub – periods</td>
<td>106</td>
</tr>
<tr>
<td>Table (6.1)</td>
<td>Discounted Plant Hire and Eng Brick Indices</td>
<td>112</td>
</tr>
<tr>
<td>Table (6.2)</td>
<td>% age Parties Distribution</td>
<td>116</td>
</tr>
<tr>
<td>Table (6.3)</td>
<td>% Advance Payment Distribution</td>
<td>117</td>
</tr>
<tr>
<td>Table (6.4)</td>
<td>% Performance Bond Distribution</td>
<td>117</td>
</tr>
<tr>
<td>Table (6.5)</td>
<td>Maximum Retention Distribution</td>
<td>118</td>
</tr>
<tr>
<td>Table (6.6)</td>
<td>Variation Orders Distribution</td>
<td>118</td>
</tr>
<tr>
<td>Table (6.7)</td>
<td>Contract Duration Distribution</td>
<td>120</td>
</tr>
<tr>
<td>Table (6.8)</td>
<td>Construction Time Distribution</td>
<td>120</td>
</tr>
<tr>
<td>Table (6.9)</td>
<td>Contract Defective Liability Period Distribution</td>
<td>121</td>
</tr>
<tr>
<td>Table (6.10)</td>
<td>Remedy Clause Distribution</td>
<td>122</td>
</tr>
<tr>
<td>Table (6.11)</td>
<td>Escalation Clauses Distribution</td>
<td>123</td>
</tr>
<tr>
<td>Table (6.12)</td>
<td>Scheduling Programme Distribution</td>
<td>123</td>
</tr>
<tr>
<td>Table (6.13)</td>
<td>Contract Amount NPV Index</td>
<td>126</td>
</tr>
<tr>
<td>Table (6.14)</td>
<td>Failed Projects’ Indices</td>
<td>129</td>
</tr>
<tr>
<td>Table (6.15)</td>
<td>Successful Projects Indices</td>
<td>130</td>
</tr>
<tr>
<td>Table (6.16)</td>
<td>Challenged Projects Indices</td>
<td>131</td>
</tr>
<tr>
<td>Table (6.17)</td>
<td>Project Categories and Statistics</td>
<td>132</td>
</tr>
<tr>
<td>Table (6.18)</td>
<td>Average Sudanese project statistics</td>
<td>133</td>
</tr>
<tr>
<td>Table (6.19)</td>
<td>Ratio of Construction Indices</td>
<td>135</td>
</tr>
<tr>
<td>Table (6.20)</td>
<td>Research Sub – periods' Statistics</td>
<td>137</td>
</tr>
<tr>
<td>Table (6.21)</td>
<td>Construction versus Software Projects Comparison</td>
<td>139</td>
</tr>
</tbody>
</table>
## List of Figures

<table>
<thead>
<tr>
<th>Figure</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>(2.1)</td>
<td>Confidence in Project Estimates</td>
<td>14</td>
</tr>
<tr>
<td>(2.2)</td>
<td>Project Life Cycle</td>
<td>17</td>
</tr>
<tr>
<td>(2.3)</td>
<td>Sydney Opera House</td>
<td>21</td>
</tr>
<tr>
<td>(2.4)</td>
<td>Umdurman City – Sudan</td>
<td>22</td>
</tr>
<tr>
<td>(2.5)</td>
<td>Illy Managed Project</td>
<td>25</td>
</tr>
<tr>
<td>(2.6)</td>
<td>Mutually Exclusive Projects Comparison</td>
<td>28</td>
</tr>
<tr>
<td>(3.1)</td>
<td>Funds’ Supply and Demand</td>
<td>39</td>
</tr>
<tr>
<td>(3.2)</td>
<td>Types of Interest Rates</td>
<td>40</td>
</tr>
<tr>
<td>(3.3)</td>
<td>Types of Inflation Rates</td>
<td>44</td>
</tr>
<tr>
<td>(3.4)</td>
<td>Handling Pure Risks</td>
<td>49</td>
</tr>
<tr>
<td>(3.5)</td>
<td>Decision Tree Analysis</td>
<td>53</td>
</tr>
<tr>
<td>(3.6)</td>
<td>Risk Reduction</td>
<td>54</td>
</tr>
<tr>
<td>(3.7)</td>
<td>Risk Transfer</td>
<td>55</td>
</tr>
<tr>
<td>(3.8)</td>
<td>Risk Retention</td>
<td>56</td>
</tr>
<tr>
<td>(3.9)</td>
<td>Risk – Interest Relationship</td>
<td>57</td>
</tr>
<tr>
<td>(3.10)</td>
<td>Comparison of Depreciation Methods</td>
<td>64</td>
</tr>
<tr>
<td>(4.1)</td>
<td>Normal Contract Duration</td>
<td>84</td>
</tr>
<tr>
<td>(4.2)</td>
<td>Rate of Work Progress</td>
<td>93</td>
</tr>
<tr>
<td>(4.3)</td>
<td>Value of Work Completed over Project Time</td>
<td>93</td>
</tr>
<tr>
<td>(4.4)</td>
<td>Ranking Projects</td>
<td>94</td>
</tr>
<tr>
<td>(5.1)</td>
<td>Project Evaluation Focal Areas</td>
<td>100</td>
</tr>
<tr>
<td>(5.2)</td>
<td>Evaluation Logical Framework</td>
<td>101</td>
</tr>
<tr>
<td>(5.3)</td>
<td>Data Collection Tools</td>
<td>105</td>
</tr>
<tr>
<td>(6.1)</td>
<td>Selected Construction Labour Indices</td>
<td>109</td>
</tr>
<tr>
<td>(6.2)</td>
<td>Selected Construction Materials’ Indices</td>
<td>110</td>
</tr>
<tr>
<td>(6.3)</td>
<td>Plant Revenue versus Partial Costs Indices</td>
<td>111</td>
</tr>
<tr>
<td>(6.4)</td>
<td>Absolute and Relative Prices</td>
<td>112</td>
</tr>
<tr>
<td>(6.5)</td>
<td>National Annual Inflation Rates Comparison</td>
<td>113</td>
</tr>
</tbody>
</table>
Fig (6.6) National Monthly Inflation Rates 115
Fig (6.7) Selected Contract Conditions distribution 119
Fig (6.8) Selected Contract Conditions distribution (continued) 122
Fig (6.9) Parties, Schedule and Project Ranking Distributions 124
Fig (6.10) Project Cost and Time Overruns 125
Fig (6.11) Contract Amount & Performance Bond NPVs 127
Fig (6.12) Construction Performance vs Time Indices 133
Fig (6.13) Challenged and Successful Contract Indices Distributions 136
Fig (6.14) Advance Payments - Misery Indices Relationship 138