ACKNOWLEDGEMENT

I would like to take this opportunity to express my sincere appreciation and thanks to all my very good family, supervisor, friends and all the family of the Centre for Engineering & Technical Studies (CETS) for the great supports, guidance, assistance and cooperation rendered to me during my study.
I will cherish all the good moments that we had together.

The researcher.
DEDICATION

To my
Parents
Wife Hiba & Kids Shahd and Ahmed
Family
Glad fully I would like to dedicate this effort, as they were being the key initiators in my life in doing good things and had the utmost catalyst in lifting me set my way toward successfulness.
ABSTRACT

The purpose of this research is to find a solution to some problems and obstacles that occur during the project life cycle. Which in turn lead to delays in the project and increase in cost.

Some information and facts were obtained from previous experiences in the Greater Nile Petroleum Operating Company, as well as international experiences, which have been relying on the way in which the fast track – task force project management, as well as adopted by the researcher in conducting the case study.

The research concluded that it is feasible to use the feasibility of this method in solving problems in project management by reducing the solution period, cost and to maintain quality.
الغرض من هذا البحث هو إيجاد حل لبعض المشاكل والعوائق التي تحدث أثناء درجة حياة المشروع، والتي يدورها تؤدي إلى تأخر المشروع عن الفترة الزمنية المحددة له وتزيد في التكلف.

بعض المعلومات والحقائق تم الحصول عليها من بعض التجارب السابقة في شركة النيل الكبرى لعمليات البترول وكذلك التجارب العالمية، والتي تم الإعتماد فيها على طريقة المسار السريع- فريق إدارة المهام وكذلك إعتماد عليها الباحث في إجراء الدراسة.

و خلص البحث إلى جدوى هذه الطرق في حل المشاكل في إدارة المشاريع و ذلك بتقليص المدة الزمنية و المحافظة على الجودة و التقليل من التكلف.
# TABLE OF CONTENTS

## Chapter 1
### INTRODUCTION & OVERVIEW

1.1 Introduction 2  
1.2 Project Life Cycle 3  
  1.2.1 Initiation 4  
  1.2.2 Planning and design 4  
  1.2.3 Executing 5  
  1.2.4 Monitoring and Controlling 5  
  1.2.5 Closing Out 7  
1.3 Project control systems 8  
1.4 Research Components 9  
  1.4.1 Research Scope 9  
  1.4.2 Research Problem 9  
  1.4.3 Research Hypothesis 10  
  1.4.4 Research Methodology 10  
1.5 Seminars 11

## Chapter 2
### LITERATURE REVIEW

2.1 General 13  
  2.1.1 The Fast Track Concept Definition 13  
  2.1.2 Dynamic Process 13  
  2.1.3 Project 13  
2.2 **FAST TRACK** 14  
  2.2.1 **TASK FORCE** 17  
    2.1.1 Problem Identification or Project Definition 17  
    2.1.2 Coordinator Selection 17  
    2.1.3 Problem Analysis or Project Analysis 17  
    2.1.4 **FAST TRACK** Justification 17  
    2.1.5 Objectives 18  
    2.1.6 Schedule & task 18  
    2.1.7 Member Selection 18  
    2.1.8 Project Organization 19  
    2.1.9 Task Assignment 19
2.1.10 Meeting & Work Session 19
2.1.11 Recommendations & Action Plan 19

2.2.2 MEETING & WORK SESSIONS 20
2.2.2.1 Types of Meetings 20
2.2.2.2 Work Session 20
2.2.2.3 Frequency 20
2.2.2.4 Objectives 20
2.2.2.5 Agenda 20
2.2.2.6 Chairmanship 21
2.2.2.7 Minutes 21
2.2.2.8 Follow-up 21

2.2.3 TIME MANAGEMENT 22
2.2.3.1 Meeting Time 22
2.2.3.2 Office Time 23
2.2.3.3 Non-Office Time 24
2.2.3.4 Crisis & Stress Management 24

2.2.4 PROBLEM SOLVING TECHNIQUES 25
2.2.4.1 Ring Fence Approach 25
  - Grouping Process 25
  - Elimination Process 25
  - Iteration Process 25

2.2.4.2 Crisis Approach 25
  - Emergency Process 26
  - Cost / Benefit Process 27

2.2.5 NEGOTIATIONS 28
2.2.5.1 Pre-Negotiation Phase 28
  - Initial Analyses 28
  - Prepare Negotiating Strategies (Win-Win Philosophy) 29
  - Review Corporate Cultural Factors 29
  - Review Cross Cultural Factors 30
  - Review Individual Backgrounds 30
  - Other preparation 30

2.2.5.2 Negotiation –In – Progress Phase 31
- Initial Contact 31
- Exploratory Contact 31
- Single Session 31
- Multi-sessions: Negotiating Strategies 31
- Compromises 32
- Closing 32

2.2.5.3 **Post-Negotiation Phase** 32
- Final Analyses 32
- Recommendations & Future Negotiating Strategies 33

2.2.6 **REPORT WRITING** 34
2.2.6.1 Technical Report 35
2.2.6.2 Management Report 35

2.2.7 **MAMANGEMENT PRESENTATION** 36
2.2.7.1 Presentation Techniques 36
2.2.7.2 Information Presentation 36
2.2.7.3 Decision Presentation 37

2.2.8 **PROJECT FOLLOW-UP** 38
2.2.8.1 Technical Level 38
2.2.8.2 Management Level 38

2.2.9 **PROJECT REVIEW & FEED-BACK** 39
2.2.9.1 Technical Level 39
2.2.9.2 Management Level 39

2.2.10 **QUANTIFICATION OF MAJOR ACTIVITIES** 40
2.2.10.1 Level I. Quantification of Time for Multi-Projects 40
2.2.10.2 Level II. Quantification of Time for Each Project 41
2.2.10.3 Level III. Quantification of Time for 11-Step Task Force 41

**Chapter 3**

**CASES STUDIES** 42
3.1 Detailed Case study 1 43
3.2 Detailed Case study 2 48
3.3 Two Cases Study Summaries: 54
3.3.1 Case study 1 54