List of Tables

(3.1) Quantities of Work Activities 44
(3.2) List Of the Required Equipments 44
(4.1) Activities Duration, Precedence Relations 51

List of Figures

(2.1) Relationship of Planning To Other Management Functions 5
(2.2) The Important Relation Ship Between Planning and Controlling 6
(2.3) Basic Ingredients in Project Management 9
(2.4) Alternative Emphasis in Construction Planning 19
(2.5) Illustrative Set of Four Activities Project with Precedence 27
(2.6) Example of an Impossible Work Plan 28
(2.7) Simple Linked Bar Chart 34
(2.8) Location Time Program Example 35
(2.9) Illustration for the Line of Balance Program 36
(2.10) Work Brake Down Structure 40
(3.1) Spurs Lay Out 42
(3.2) Masonry Spur Design 43
(3.3) Typical Project Organizational Chart 45
(3.4) Re-Scheduling Of the Remaining Activities at the 6th Week 46
(4.1) Project Activities after Scheduling 52
(4.2) Educational Level 54
(4.3) Level Of Application for the Preliminary Planning 55
(4.4) Level Of Application of the Pre-Tendering Planning 55
(4.5) Level Of Planning Application in the Pre-Tendering Phase 56
(4.6) Level Of Planning Application in the Pre-Tendering Phase 57
(4.7) Level Of Planning Application in the Pre-Tendering Phase 57
(4.8) Proposed Project Structure 58
(4.9) The Importance of General Management Knowledge 59
(4.10) The Importance of Previous Knowledge of Project Domain 59
(4.11) The Importance of Computer Knowledge in Managing Huge Projects 60

List of Plates

Plate (3.1) Labors Waiting For Granite Stone at the Foundation Phase 47
Plate (3.2) Doubling of Spur’s Head Construction 47
Plate (3.3) Tippers Jam at Off-Loading as A result
Of Wrong Construction Technology 48
Plate (3.4) Tippers Waiting Time At Local Materials Sources 48