# Table of Contents

Dedication ii  
Acknowledgements iii  
Abstract iv  
Table of Contents vi  
List of Tables xii  
List of Figures xiv

**CHAPTER 1**  
1.1 Background 1  
1.1.1 Risk management, an historical perspective 1  
1.1.2 Reasons for applying risk management 1  
1.1.3 Sudan construction sector 2  
  1.1.3.1 Challenges facing the Construction Industry of Sudan 2  
1.1.4 Application of risk management in construction 5  
1.1.5 Effects of risk management 7  
1.2 Problem formulation 8  
1.3 Aim of study 9  
1.4 Objectives of this study 9  
1.5 Research questions 9  
1.6 Limitation of Study 10  
1.7 Scope of the Study 10  
1.8 Method of Data Collection 10  
1.9 Research Methodology 11

**CHAPTER 2**  
LITERATURE REVIEW  
2.1 Introduction 12  
2.2 Defining Risk and Uncertainty 12  
2.2.1 Dynamic and Static Risks 14  
2.3 Causes of Risk as Threats 14  
2.4 Sources of Risks 15  
2.5 Risk Management Process 16  
2.5.1 Construction risk management approach-Conceptual Model 18
2.5.2 Risk Identification
2.5.3 Risk Analysis
2.5.3.1 Methods of Risk Analysis
  2.5.3.1.1 Qualitative Risk Analysis
    - Qualitative risk ranking guidelines
    - Uses of Qualitative Risk analysis Results
  2.5.3.1.2 Quantitative Risk Analysis
    - Basic Steps of quantitative risk analysis
    - Methods of Quantitative Risk Analysis
    - Sensitivity Analysis
    - Monte Carlo Simulation
2.6 Risk Response Practices
2.6.1 Risk Avoidance
2.6.2 Risk Transfer
2.6.3 Risk Retention
  a. Active retention
  b. Passive retention
2.6.4 Risk Reduction

CHAPTER 3 Research Methodology
3.1 Introduction
3.2 Research Strategy
3.3 Research design
3.4 Research population
3.5 Sample size
3.6 Sample method
3.7 Limitation of the research
3.8 Research location
3.9 Questionnaire design
  3.9.1 Construction risk allocation
  3.9.2 Significance of risk and measurement scales
3.9.3 Risk management actions
  3.9.3.1 Preventive actions
  3.9.3.2 Mitigative actions
3.9.4 Risk analysis techniques
3.10 Validity of Research

3.11 Reliability of Research

3.12 Data collection

3.13 Data analysis

CHAPTER 4 Results and Discussion

4.1 Introduction

4.2 Risk factors – Contractors’ perspective
  4.2.1 Physical group (Group 1)
    4.2.1.1 Severity
    4.2.1.2 Allocation
  4.2.2 Environmental group (Group 2)
    4.2.2.1 Severity
    4.2.2.2 Allocation
  4.2.3 Design group (Group 3)
    4.2.3.1 Severity
    4.2.3.2 Allocation
  4.2.4 Logistics group (Group 4)
    4.2.4.1 Severity
    4.2.4.2 Allocation
  4.2.5 Financial group (Group 5)
    4.2.5.1 Severity
    4.2.5.2 Allocation
  4.2.6 Legal group (Group 6)
    4.2.6.1 Severity
    4.2.6.2 Allocation
  4.2.7 Construction group (Group 7)
    4.2.7.1 Severity
    4.2.7.2 Allocation
  4.2.8 Political group (Group 8)
    4.2.8.1 Severity
    4.2.8.2 Allocation
  4.2.9 Management group (Group 9)
    4.2.9.1 Severity
    4.2.9.2 Allocation
4.3 Overall risk significance and allocation, contractors’ perspective  
   4.3.1 Significance  
   4.3.2 Allocation  
4.4 Risk factors – Clients’ perspective  
   4.4.1 Physical group (Group 1)  
      4.4.1.1 Severity  
      4.4.1.2 Allocation  
   4.4.2 Environmental group (Group 2)  
      4.4.2.1 Severity  
      4.4.2.2 Allocation  
   4.4.3 Design group (Group 3)  
      4.4.3.1 Severity  
      4.4.3.2 Allocation  
   4.4.4 Logistics group (Group 4)  
      4.4.4.1 Severity  
      4.4.4.2 Allocation  
   4.4.5 Financial group (Group 5)  
      4.4.5.1 Severity  
      4.4.5.2 Allocation  
   4.4.6 Legal group (Group 6)  
      4.4.6.1 Severity  
      4.4.6.2 Allocation  
   4.4.7 Construction group (Group 7)  
      4.4.7.1 Severity  
      4.4.7.2 Allocation  
   4.4.8 Political group (Group 8)  
      4.4.8.1 Severity  
      4.4.8.2 Allocation  
   4.4.9 Management group (Group 9)  
      4.4.9.1 Severity  
      4.4.9.2 Allocation  
4.5 Overall risk significance and allocation, clients’ perspective  
   4.5.1 Significance  
   4.5.2 Allocation
4.6 Comparison (contractors versus clients) 78
4.7 Risk management actions, contractors’ perspective 81
   4.7.1 Preventive actions 81
   4.7.2 Mitigative actions 83
4.8 Risk management actions, clients’ perspective 84
   4.8.1 Preventive actions 85
   4.8.2 Mitigative actions 86
4.9 Use of risk analysis techniques, contractors and clients 87

CHAPTER 5 Conclusions and Recommendations 89
5.1 Introduction 89
5.2 Conclusions 89
5.3 Recommendations 90
   5.3.1 Recommendations to Contractors 91
   5.3.2 Recommendations to Clients 91
   5.3.3 Shared Recommendations 91
   5.3.4 Proposed future studies 92

References 93

List of APPENDICES

APPENDIX 1
APPENDIX 2