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Abstract  
  

      The problem of delay in projects’ completion mostly occurs in the 
construction industry in Sudan. Delay always costs all parties of the 
project, and often leads to clashes, claims, disputes and difficulty in 
feasibility and it slows down the growth of the construction sector. To 
analyze the reasons for the delay, the researcher conducted an evaluation  
 of time performance of the construction project, adopting the 
questionnaire, in addition to what was found in previous studies, so as to 
achieve the main objective of this study, i.e., t o determine the factors 
causing delay, and its implications in the success of completion of the 
project in the allotted time. 
     The researcher conducted a systematic search, in a questionnaire to 
obtain data on the reasons of the delay and then, analyzed the study 
objectives, which have been successfully achieved. 
There were six factors – being the main factors leading to the delay 
according to the assumption the assumption of the questionnaire, namely: 
1 - financial factors. 
2 - Design factors. 
3 - Exceptional factors.  
4 - Administrative factors. 
5 - Construction factors. 
6 - Social and behavioral factors. 
Then every main factor was divided into sub factors. 
      The researcher requested owners, consultants and contractors 
involved in construction projects, to fill in the questionnaire. 
As well as interviews took place to fill out the questionnaire, 
questionnaire was distributed as follows: 10 owners 23 consultants and 17 
contractors.  
      The questionnaire was collected and analyzed by statistical methods 
SPSS, and then each factor was separately discussed, and were presented 
in the form of charts showing, the factor that is causing the delay on 
which agreed upon by all participants and the possibility of its occurrence 
and type of the resulting delays. 
      The research  found that financial problems, sometimes cause delays 
in projects, and always the owner is  responsible for that, whether the 
owner is the owner is an  individual, or a  government members ,and that 
delay may be due to  reasons ,and  sometimes without  excuse .This  
delay is sometimes  not compensable  
      As for the problems related to the design, the researcher  found that 
delays in some cases were caused by consultants , and this delay is 
without reasons. 
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      The delays caused by exceptional factors, sometimes happens and the 
contractor is responsible for it, and that this kind of delay is not 
compensable. 
      Administrative factors also sometimes lead to delay, and contractor is 
for a large extent responsible for this delay, also the consultant is 
responsible for part of this delay, and the results of this delay is without 
acceptable reasons.  
     As well as the factors of construction  sometimes cause delays, and the 
one  responsible for them, in most cases is the contractor, and partly  the 
adviser or the owner are responsible  and the type of the resulting delay is 
 without  excuse . 
      The last factor is the social factor, which sometimes causes delay, and 
the contractor is responsible for that, and we find that the resulting type of 
delay is without excuse. 
      After these findings, the researcher provided some recommendations 
to avoid any delay in construction projects, and to ensure completion in 
time and in accordance with the required quality and the specific cost.  
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 :لمستخلصا
 

صناعة البناء والتشیید تحدث في الغالب في المشاریع ھى حقیقة و فى اكمال تأخیرالمشكلة        
یؤدي الى  وفى اغلب الاحیان عولف لجمیع الأطراف بالمشرا مكالتأخیر دائمو .في السودان

       . التشییدیبطئ نمو قطاع البناء و صعوبة  في  الجدوى وو النزاعاتشتباك ، المطالبات ، الا
بناء وذلك باستخدام الاستبیان ال لأداء الزمني لمشروعلأجري تقییم   رلتحلیل أسباب التأخی     

الھدف الرئیسي من ھذه  حتى نتمكن من تحقیق بالاضافھ الى ماورد فى الدراسات السابقھ
فى  ء من المشروعالانتھافى نجاح الھا على رآثاولتأخیر ل المسببھ عواملالھو تحدید والدراسة 

 .الزمن المحدد لھ
ومن ثم تم  أجرینا الاستبیان للحصول على بیانات حول أسباب تأخیر في منھجیة البحث     

 . ت اھداف الدراسھ بنجاحتحلیلھا وقد تحقق
على افتراض الاستبیان العوامل الرئیسیة التى تؤدى الى التاخیر  على انھا ستة عوامل قدمت      

 : ھىو
 .ةلعوامل المالیا -  1
 .عوامل التصمیم  -  2
 Exceptional factors .ستثنائیةعوامل الاال -  3
 . العوامل الإداریة -  4
 .عوامل التشیید  -  5
  .ةلاجتماعیة والسلوكیاالعوامل  -  6

  .فرعیة عامل من العوامل الرئیسیة الى اخرىثم قسم كل 
 .ملء الاستبیان مشاركین فى مشاریع البناءال والمقاولین فى ملاك والاستشاریینطلب من ال      

و   استشارى 23 ،ملاك 10وكان توزیعھ كالاتى ، مقابلات العمل لملء الاستبیان كذلك اتخذتو
 .مقاول 17

 لكل عامل على حدا النتائج نوقشتثم  SPSS بالأسالیب الإحصائیة حللم جمع الاستبیان وث      
كل  قبل المتفق علیھ من التأخیر سببالعامل الذى ی بینت وعرضت فى شكل مخططات 

 .ھعن التأخیر الناتجونوع  ھإمكانیة حدوث و المشاركین
كون یبب التأخیر في المشاریع ودائما أن المشاكل المالیة في بعض الأحیان تس حیث وجد      

یؤدԩفى بعض  لسببأعضاء الحكومة و أن ھذا ا وأفرد سواء كان المالك   ول عنھا المالكمسؤال
 . من غیر عذرقد یكون  و ابعذر غیر قابلة للتعویض  الى التاخیر وھو تاخیر الاحیان

في بعض الأحیان التأخیر فى تسبب ت وجد انھا  تصمیمباللمشاكل ذات الصلة ل ما بالنسبھأ      
 . غیر عذرمن لتأخیر ھا ھوبسبب ناتجالاستشارى ونوع ال عنھاویكون مسؤولا 

المقاول  ستثنائیة وجد انھ یحدث فى بعض الاحیان ویكونالا عواملم عن الالتأخیر الناج اما       
 . للتعویض لمن التأخیر ھو بعذر غیر قاب أن ھذا النوعو عنھھو المسؤول 

عن جزء كبیر من  المقاول ھو المسؤولتؤدى احیانا الى التاخیروایضا  ةیعوامل الإدارال      
ناتج والتأخیر ال اعن جزء منھكون مسؤول یضا یمكن ان یأوالاستشارى التاخیر الناتج بسببھا 

 . من غیر عذر ھو عن ھذا العامل
معظم  ھا فىعن المسؤول نجدلتأخیر واتسبب في بعض الأحیان   تسببشیید عوامل التوكذلك      
 ج عنھا ھوالنات التأخیر المالك ونوع والمستشار لجزء منھا ترجع مسؤلیة ھو المقاول و حیانالا

 . بغیر عذر
  نجد، وھتأخیر والمقاول ھو المسؤول عنالامل الأخیر ھو العامل الاجتماعي  یسبب أحیانا الع      

 . ھو بغیر عذر الناتج عنھ التأخیران نوع 
نا على تلك النتائج تم كتابة عدد من التوصیات لتجنب أي تأخیر في مشروعات لحص ان بعد      

  .لتكلفة المحددة ل االجودة المطلوبة و فقبزھا في الوقت المحدد والبناء وضمان إنجا


