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Abstract 

 
This research focused on findings the solutions of problems that 

faced the administration of roads projects in Khartoum State, through the 

study of the case of ( Arak Salih Village – Road ) . 

The study discussed the ministry’s methods and procedures for 

bids , selection of contractors ,contracting, roads managements. 

Also the research indicate to the internal and external problems that 

faced the contracted companies in the fields of roads and trying to find 

the best solutions and practice recommendations. 
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