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Abstract 

 Enterprise Resource Planning (ERP) is an integrated software solution. The 

purpose of this research it is provided as a package comprising different modules, 

such as Accounting, Human Resources, Material Management, Sales and 

Distribution and Production Planning. This research aimed to determine the 

problems that affected to implementation ERP system in Giad, in Realization 

phase, Transition phase and Operation phase. Methodological used through a mix 

of quantitative and qualitative data in terms of questionnaire and exploratory study 

with ERP team to specify the main aspects that facing implementation ERP in 

GIAD. Thus, this study seeks to identify the key success factors that faced to 

implementation ERP in Realization, Transition and Operation phase. This research 

is also focuses on the problems facing the different modules in the ERP 

implementation phases. Number of a survey questionnaire Distributed (74) 

samples, the response rate (83.8%). Results suggest that this relationship was 

positive for TMGS, BPRE, TESK and MOPR, but was not supported the PSC and 

IMRO in Realization phase, positive for TMGS, PSC, BPRE, TESK and MOPR, 

but was not supported IMRO in Transition phase and positive for IMRO and 

MOPR, but was not supported TMGS, PSC, BPRE, and TESK in Operation 

phase.The Theoretical Implications In Realization phase TMGS, BPRE, TESK and 

MOPR, in transition phase TMGS, PSC, BPRE, TESK and MOPR and in 

Operation phase only IMRO and MOPR are affect to implement ERP system. The 

results show the practice implications in perception of the ERP system that avoid to 

integrated all business processes are work together in one database.  Future 

research work will continue to Study the Key success factors facing implementing 

ERP system in different organization business, Study the impact of implementing 

ERP System for organizational structure, Study the influence of ERP 

implementation for business procedures and Study the influence for the post-

implementation ERP system in multi-companies. 
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 مستخلص
 

( هو حل برمجي متكامل. والغرض من هذا البحث هو توفير عدد من ERPنظام تخطيط موارد المؤسسة )

والأنظمة الفرعية المختلفة، مثل المحاسبة والموارد البشرية وإدارة المواد والمبيعات والتوزيع وتخطيط الإنتاج. 

يهدف هذا البحث إلى تحديد المشاكل التي أثرت على تنفيذ نظام تخطيط موارد المؤسسات في جياد، في 

رحلة الإقرار، المرحلة الانتقالية ومرحلة التشغيل. المنهجية المستخدمة عبارة عن مزيج من البيانات الكمية م

والنوعية من خلال الاستبيان والدراسة الاستكشافية التي تمت مع فريق تخطيط موارد المؤسسة لتحديد الجوانب 

كما تسعى هذه الدراسة إلى المساهمة في العوامل الرئيسية التي تواجه تنفيذ تخطيط موارد المؤسسة في جياد. 

( من خلال التحقيق في المشاكل التي تواجه جياد وتوفير دليل مفاهيمي ERPالرئيسية لتطبيق المعرفة )

لتنفيذ نظام تخطيط موارد المؤسسة بنجاح. ويركز هذا البحث أيضا على المشاكل التي تواجه والأنظمة 

( استبانة، وكان معدل 47تنفيذ نظام التخطيط للموارد المؤسسة. تم توزيع عدد )الفرعية المختلفة في مراحل 

، (BPREE)، (TMGS)(. وتشير النتائج إلى أن هذه العلاقة كانت إيجابية بالنسبة لـ ٪8..8الاستجابة )

(TESK) ،(MOPR) وسلبية لـ ،(PSC) ،(IMRO) في مرحلة تحقيق، إيجابية لـ(TMGS) ،(PSC) ،

(BPREE) ،(TESK)، (MOPR)وسلبية لـ ،(IMRO)  في المرحلة الانتقالية وإيجابية لـ(IMRO) ،

(MOPR) ولكن لم يتم دعمها من قبل ،(TMGS) ،(PSC) ،(BPREE) ،(TESK) .في مرحلة التشغيل 

في المرحلة الانتقالية  (MOPR)، (TESK)، (BPREE)، (TMGS)الآثار النظرية في مرحلة الإنجاز 

(TMGS) ،(PSC)، (BPREE) ،(TESK) ،(MOPR)، فقط(IMRO) ،(MOPR)  في مرحلة تنفيذ

الذي تنتج من دمج جميع  (ERPنظام ) (. وتبين النتائج إلى الآثار المترتبة على الممارسات فيERPنظام )

الرئيسية التي تواجه تنفيذ العمليات معا في قاعدة بيانات واحدة. تم تقديم بحوث مستقبلية في دراسة العوامل 

نظام تخطيط موارد المؤسسة في منظمة ذات أعمال مختلفة، دراسة أثر تنفيذ نظام تخطيط موارد المؤسسة 

على الهيكل التنظيمي، دراسة تأثير تنفيذ نظام التخطيط للموارد المؤسسة على إجراءات العمل ودراسة أثر 

 يذ في عدة شركات.تطبيق نظام تخطيط موارد المؤسسة بعد التنف
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Enterprise Resource Planning (ERP) is a software solution that integrates 

business functions and data into a single system to be shared within a company. 

The role of Enterprise Resource Planning (ERP) systems in managing business 

processes has expanded significantly over the past decade from a focus on 

specific business areas such as manufacturing, procurement, or human resources, 

to broader use throughout the company. 

GIAD Group need to replace the existing software with the Enterprise 

Resource Planning software, to integrate its business processes, share common 

data and practices across department. They prepare the blueprint about (Financial 

Module, Material Management Module, Human Resource Module, Production 

Planning Module, Sales and Distribution Module). Then they faced many 

problem to implement ERP system.  This research focusses to determine the Key 

Success Factors for implementation ERP System in Giad. 

1.1. Problem Statement  

The literature review enabled that many problem in ERP systems and 

contend that this has caused major problems for end users in many organizations 

(especially those with limited IT experience, such as small and medium-sized 

businesses). These problems include concerns about the flexibility of the software 

and confusion about the effectiveness of the overall aim of the software, namely 

the integration of data across the organisation (Prometheus, 2014). 

Many factors may affect to implementation ERP system in Giad, these 

factors may affect in realization phase, transition phase and operation phase.  
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1.2. Research Questions 

This study addresses the following research questions  

Research Question 1: What Key success Factors affect to ERP 

implementation processes in realization phase? 

Research Question 2: What Key success Factors affect to ERP 

implementation processes in transition phase?  

Research Question 3: What Key success Factors affect to ERP 

implementation processes in operation phase? 

1.3. Research Objectives 

The research objectives is to identify the key success factors to 

implementation ERP in realization, transition and operation phase. 

1.4. Significance of the Study 

1.5.1 Theoretical Significance 

In ERP system generated static reports, and ERP’s standard format reports 

were usually not well matched to Business manager’s needs. Moreover, it took 

more time to develop new reports in ERP than in the legacy system. Since the 

reports usually needed data from across modules, what we need to implement 

(Financial module, Material management module, Production module, Sales and 

distribution module, Human resource module). 

By understanding what went wrong in big, in Giad Group and what decisions 

they must took that ensured the successful of ERP implementation, it is possible 

to determine the key success factors of ERP implementation. 
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1.5.2 Practical Significance 

With centralized database and built-in data analysis capabilities, they can 

help an organization achieve better resource management, improved decision 

making and planning, and performance improvement. 

With integrated and standard application architecture, they support business 

flexibility, reduced IT cost and marginal cost of business units’ IT, and increased 

capability for quick implementation of new applications. 

They affect the growth of organizational capabilities by supporting 

organization structure change, facilitating employee learning, empowering 

workers, and building common visions. 

1.5. Structure of the Study 

The research structured in five chapters and five appendixes. The first 

chapter describes the background information of the study along with overview of 

problem statement, research questions, objectives and the Significance of the 

Study. The second chapter consist of a general literature review and the concept, 

benefits of ERP System, key success factors which include (Top Management 

Commitment and Support, The Scope of ERP Project, Business Process Re-

engineering, Project Team Competence and Skills, Creation of an Implementation 

Road map, Monitoring and Evaluation of Performance) and ERP Implementation 

in three phases realization, transition and operation phase. The third chapter 

outlines the research methodology applied, contain research design, the proposed 

model, hypotheses development, research methods, the study population and 
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Sample, sources of collecting data, sources of the survey, measuring the variables 

of the study, the accuracy and consistency and statistical analysis methods contain 

descriptive statistics and deductive statistics. The fourth chapter contain 

information on the data results and analysis. The fifth chapter contain discussion 

and Implications which include (The Theoretical Implications and The Practical 

Implications), Limitations, Recommendation and Conclusion. In the appendix 

section, the first appendix provides information of literature review, the 

exploratory study questionnaire statements, the exploratory study questionnaires 

result, evaluated key success factors and the research questionnaires. 
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2.1.ERP system 

An ERP system is a technology infrastructure that can assist a company in 

integrating information from all internal departments with suppliers and 

customers. It links all areas of a company’s internal functions and processes 

with the external ones in order to create a close relationship between customers 

and suppliers. ERP also allows information to be shared between different 

partners, supports the effectiveness of the supply chain management, and 

improves the flow of information. These should enable managers to make better 

decisions based on more accurate and up-to-date information (Ahmad Shatat, 

2015). CSFs for ERP system implementation namely; Stakeholder Consultation, 

Vendor Selection, Project Management, Stakeholder Management and 

Communication, Training, Risk Management, and System Re-Engineering and 

Software Customization. The findings of the study show a positive impact of the 

ERP system. It made significant changes to the way the company does business 

(Maguire et al., 2010).The ERP system was introduced by ERP providers, such 

as SAP (Systems, Applications, & Products in Data Processing), Oracle, 

PeopleSoft, and others to eradicate legacy system problems, provide single and 

integrated technological platform, and thereby assist companies in gaining a 

competitive advantage and thus competing globally. However, implementing 

ERP system requires changes in the organizational culture as a whole, takes a 

long time to implement, and consumes a considerable amount of money. 

Therefore, companies need to know clearly what ERP system is and in what 
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ways the system could affect the company before thinking of implementing the 

system (Loonam, McDonagh, 2005).  

The Concept of ERP System 

The concept of Enterprise Resource Planning (ERP) can be viewed from 

different perspectives. First ERP is computer software. Second it can be seen as a 

means of integration of all processes and data of an organization and create a 

comprehensive integrated structure. Third ERP is a software that requires a 

reengineering process so the company is able to adapt to the ERP system. The 

good definition of ERP is more than a software, it is restructuring business 

processes associated with enterprise system, a packaged software solution with a 

new automated way of effectively integrating, managing and controlling almost 

all aspects of business processes, functions and wide-resources from different 

areas of the business by using a centralized database, ensuring that all information 

is entered only once to be able to produce and access information many times in 

real time environment (Mareai, Patil, 2012). In addition, ERP systems are defined 

as “configurable information systems packages that integrate information and 

information-based processes within and across functional areas in an 

organization” (Yousef, 2010). 

The benefits of ERP System 

Successful Enterprise Resource Planning (ERP) implementation is very 

important issue in today’s global market and depends on paying high attention on 

critical success factors (CSFs) affecting ERP implementation (Murat, 

Muharrem,2015 ). 
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Operational benefits: 

By automating business processes and enabling process changes, they can 

offer benefits in terms of cost reduction, cycle term reduction, productivity 

improvement, quality improvement, and improved customer service. 

Managerial benefits: 

With centralized database and built-in data analysis capabilities, they can 

help an organization achieve better resource management, improved decision 

making and planning, and performance improvement. 

Strategic benefits: 

With large-scale business involvement and internal/external integration 

capabilities, they can assist in business growth, alliance, innovation, cost, 

differentiation, and external linkages. 

IT infrastructure benefits: 

With integrated and standard application architecture, they support business 

flexibility, reduced IT cost and marginal cost of business units’ IT, and increased 

capability for quick implementation of new applications. 

Organizational benefits: 

They affect the growth of organizational capabilities by supporting 

organization structure change, facilitating employee learning, empowering 

workers, and building common visions. 

2.2.The Key Success Factors  

The most important factors identified by the literature, are Top Management 

Support, User Involvement, Clear Goals and Objectives, Strategic IT Planning, 
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User Training and Education, Vendor Support, Teamwork and Composition, 

Project Champion, Monitoring and Evaluation of Performance, and Education on 

new Business Processes. These top 10 critical factors can help companies to 

achieve successful implementation of ERP system (Ahmad Shatat, 2015). The 

Key Factors is something that the organization must care about it do well to 

succeed. In terms of information system projects, Key Factors is what a system 

must do to accomplish what it was designed to do. The Key Factors in ERP 

implementation would give some guidelines on what factors that should be given 

more attention in order to bring the implementation process into success. The Key 

Factors could either be a risk or opportunities, depends on how the organizations 

handle them. Most of the literature on ERP system focused on two main domains. 

The first one evaluates the suitability of ERP systems’ software, vendors, and 

consultants. The second domain looked at the CSFs that affect ERP system’s 

implementation success, such as ERP Teamwork & Composition, Top 

Management Support, Business Plan & Vision, Effective Communication, Project 

Management, Project Champion, Appropriate Business, and Legacy Systems. 

Therefore, companies need to start with necessary changes in their own business 

processes required in the implementation of ERP processes, and may eventually 

improve the entire supply chain, thus, gaining a competitive advantage in the 

marketplace. Critical factors for successful implementation of ERP system 

include ERP Teamwork and Composition, Top Management Support, Business 

Plan & Vision, Effective Communication, Project Management, Project 

Champion, Appropriate Business & Legacy Systems, Change Management 
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Program & Culture, Business Process Reengineering (BPR) & Minimum 

Customization, Software Development, Testing & Troubleshooting, and 

Monitoring & Evaluation of Performance  (Nah, Lau, 2001). 

After reviewed the literature review we found 34 factors affected to 

implementing ERP system (Top management commitment and support, Project 

scope of the ERP, Existing IT compatibility of the SME, A cost/budget issues, 

Proper ERP package selection, ERP software selection, The roles of consultants 

and the interaction between owners, Effective project management methodology, 

Identification of critical mission processes, Business process re-engineering, 

Project team competence and skills, Creation of an implementation road map, 

Proper training needs, Training and involvement end-users, Functional Testing, 

Review on implications on time, Defining KPI’s, Clear accountability, 

Appropriate consultants and software suppliers, Strategic goals of the ERP 

implementation, Effective change management, Software design and testing, Data 

accuracy, Cultural and structural changes, Proper documentation and 

benchmarking, GAP analysis, Monitoring and evaluation of performance, Base 

point analysis (BPA), IT infrastructure, Consulting services, Conflicts between 

user departments). 

Exploratory study of Key success factors  

I used the exploratory study by format of questionnaire, to determine the 

most key success factors affected to implementation ERP system in Giad, and 

distributed to three different locations which use the ERP system, the employee 
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position in these location is (Developer Engineering, Functional Engineering and 

End user) 

A questionnaire is designed around each latent construct of interest. By this 

questionnaire gain to provide feedback in major areas that reflect factors to 

achieve the most factors affected to implement ERP system. And distributed to 

three different locations related, which use the ERP system and the person 

position is (Developer Engineering, Functional Engineering) Using a 

measurement scale from (“1” height Priority, “2” medium Priority and “3” low 

Priority), asked to evaluate each statement.  

After collecting the questionnaire and analysed data the conclusions of the 

exploratory study, and depend of use the three weights above, the statements 

evaluated are gave six factors (Top management commitment and support, 

Project scope of the ERP, Business process re-engineering, Project team 

competence and skills, Creation of an implementation road map, Monitoring and 

evaluation of performance). 

Top Management Commitment and Support 

Top management support has been identified as the most important key 

success factor in ERP system implementation projects. Factors with least 

inaccuracies were management of expectations, top management support and 

project champion which gives a right to identify them as well-understood areas. It 

can be concluded that there is a gap in understanding of implementation process 

of researchers and business representatives. The top management was guided to 
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define ones competitive advantage and long-term perspective on business. 

Management consultant share the opinion that top management is usually more 

interested in BI systems rather than ERP. (Göteborg, Sweden 2013). 

Top management assumed that ERP implementation could provide great 

solutions without considering the complexity of the ERP system, the possible 

implementation process complications and the associated risks. This gave the 

whole project team and users unrealistic expectations. This misconception also 

led to superficial project planning and an underestimation of budget and resource 

allocation, and resulted in a failure of ERP implementation from a project 

management perspective. Top management and the project manager would like to 

reduce the budget of the ERP project, and thus they set too tight a project 

schedule. Implementation activities were conducted in a rush in order to meet the 

project deadline. Top management is expected to provide support in the areas of 

committing to the ERP project, sufficient financial and human resource, and the 

resolution of political problems if necessary. Limited financial support 

contributed to a rushed ERP implementation process. Insufficient commitment 

could lead to political problems which hindered the implementation process 

(causing poor BPR, widespread user resistance to change and low user 

satisfaction). All these could help to minimize the risk of ERP mismatch. 

Sufficient top management support, whether in commitment to the project, or 

support in the areas of finance and human resource, should be provided during the 

whole ERP life cycle (Ada Wong et al., 2004)  
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The Scope of ERP Project 

(Bharathi, Parikh 2012) conducted a similar research but in a particular 

context of Indian automobile industry. They identified the different stages of ERP 

implementation as planning, acquisition, implementation, usage and percolation 

and extension. The study mentioned that for the scope of the ERP are the main 

critical success factors. (Tambovcevs, 2012) studied the ERP implementation in a 

Latvian manufacturing company and concluded that one of the main CSF’s is the 

project scope. The study identifies a need for more research to be done in the ERP 

implementation in construction companies. (Ranganathan and Brown, 2006) 

reported that ERP systems with greater functional scope or greater physical scope 

result in positive and higher returns. Because an ERP investment implies a firm’s 

commitment to improve business processes and increase business integration. 

Business Process Re-engineering 

Team should not only be technologically competent but also understand the 

company and its business requirements (Remus, 2006). Business process re-

engineering (BPR) as the fundamental rethinking and radical redesign of business 

processes to achieve dramatic improvements in critical, contemporary measures 

of performance, such as cost, quality, service and speed(Hammer, Champy 2001). 

Critical Success Factors in ERP Implementation should be willing to change their 

businesses to fit the software in order to reduce the degree of customizations 

(Murray, Coffin, 2001). 
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Project Team Competence and Skills 

The success of projects is related to the knowledge, skills, abilities, and 

experiences of the project manager as well as the selection of the right team 

members (Al-Mashari et al., 2006). An ERP project involves all of the functional 

departments in an enterprise. It demands the effort and cooperation of technical 

and business experts as well as end-users. The ERP team should involve of the 

best people in the organization. The sharing of information between the 

implementation partners is essential and requires partnership trust (Loh, Koh, 

2004). Both business experts and technical knowledge are important for success 

(Nah, 2003). Moreover, the team should be familiar with the business functions 

and products so that they know what needs to be improved to the current system 

(Rosario, 2000). 

Creation of an Implementation Road map 

They identified the different stages of ERP implementation as planning 

(Bharathi, Parikh 2012), acquisition, implementation, usage and percolation and 

extension. The study mentioned that for the planning stage, top management 

commitment, organization’s readiness to change, the vision of the company, 

project planning and the scope of the ERP are the main critical success factors. 

(Hooshang, et al., 2010). During the acquisition phase, existing IT compatibility 

of the SME, a thorough cost benefit analysis, the right ERP package selection, the 

analysis of implementation vendor, the roles of consultants and the interaction 

between owners of SME’s are the most critical success factors. During the 
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implementation phase, involvement of process owners, project management, 

identification of critical mission processes, business process reengineering and 

GAP analysis, creation of an implementation road map, training needs and 

functional testing are the most important success factors. (Ganesh, et al., 2010). 

The usage and percolation phase requires periodical and timely communication, 

percolation of owner’s commitment, GAP analysis before and after training, 

feedback on user satisfaction, review on implications on time and a mandatory 

ERP environment in the organization are the most important critical success 

factors during the usage and percolation phase. There is the extension phase after 

the usage and percolation phase which requires more work and this is a process 

that should never stop exploration and exploitation of existing processes to make 

it better with the help of the ERP implementation (Bharathi, Parikh 2012). 

Monitoring and Evaluation of Performance 

An ERP system is complex and contains lots of checks and balances. A 

common risk is the data visibility, integrity, and accuracy across the system (Razi, 

Tarn, 2003). Management must understand that during the implementation system 

glitches may occur, and will disturb the work. Therefore all efforts must be made 

to eliminate major system glitches. Subsequently monitoring system performance 

is needed to identify any alignment problems that may have occurred and were 

not apparent. (Kuang et al., 2001) argued that milestones and targets were 

important to keep track of progress. They further added that achievements should 

be measured against the project goals. 
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2.3.ERP Implementation 

The concept of implementation is ordinarily related to installation of 

hardware and software. In the world of ERP systems, the implementation is often 

used as a term to describe a well-defined project spanning from the choice of the 

systems through the configuration and the training until going live, where the 

system is becoming operative. Concurrently the business objectives are taken 

even further, driven by the market dynamics but also by the new internal 

opportunities (Charles Møller, 2000). 

There are different classifications of implementation depending on various 

factors. Thus, Bradford (2010) defines four implementation methodologies 

depending on the speed of change: - Phased implementation (also known as 

incremental or waved implementation) when the system is installed in the small 

part of organization, for example in the pilot department/geographical area or by 

functionality - one particular module. Then it is rolled out on the rest of enterprise 

(Somers & Nelson (2004). 

The companies need to start with necessary changes in their own business 

processes required in the implementation of ERP processes, and may eventually 

improve the entire supply chain, thus, gaining a competitive advantage in the 

marketplace. In implementing an ERP solution, an organization can quickly 

upgrade its business processes to industry standards, taking advantage of the 

many years of business systems reengineering and integration experience of the 

major ERP vendors (Myerson, 2002). 
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This chapter discusses the methods that have been used in the collection and 

analysis of data. It explains the research design, sampling techniques and data 

collection methods used; and describes how data collected from the research has 

been analyzed. Both qualitative and quantitative research methods have been used 

in carrying out this research. 

3.1. Research design 

A research design is a plan that guides the investigator in the process of 

collecting, analysing and interpreting observations. It is a logical model of proof 

that allows the researcher to draw inferences concerning causal relations among 

the variables under investigation (Taole, 2008). The research design covers 

sampling techniques as well as the data collection methods that are used in this 

research.  

The areas of interest include scope of implementation ERP system, rationale, 

and history of Giad group, types of information resources shared among Giad 

Group, policies and procedures in each department. Organizational structure of, 

role and responsibility, expectation of HQ and End user. The list was modified to 

include emerging issues from the survey were investigated further during the 

interview process. 
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3.2. The Proposed Model 

Depend on the statements evaluated factors result, the study sets out the 

following framework to test the relationship between the independent variables 

(Key Success Factors) and the dependent variable (implementing ERP System). 

The following Figure shows the relationships between the variables. 

Figure 1: The Proposed Model 
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3.3. Hypotheses Development 

3.6.1.There is a Relationship between Key Success Factors and 

the Implementation ERP system. 

H1: There is a relationship between Key Success Factors and implementing 

ERP Realization phase 

H2: There is a relationship between Key Success Factors and implementing 

ERP Transition phase 

H3: There is a relationship between Key Success Factors and implementing 

ERP Operations phase 

3.6.2. There is a Relationship between Key Success Factors 

and Implementing ERP Realization Phase. 

3.6.2.1. Top management commitment and support significantly 

influences Realization phase. 

3.6.2.2. Scope of ERP Project significantly influences Realization phase. 

3.6.2.3. Business process re-engineering significantly influences 

Realization phase. 

3.6.2.4. Project team competence and skills significantly influences 

Realization phase. 

3.6.2.5. Creation of an implementation road map significantly influences 

Realization phase. 

3.6.2.6. Monitoring and evaluation of performance significantly 

influences Realization phase. 
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3.6.3.There is a Relationship between Key Success Factors and 

Implementing ERP Transition phase. 

3.6.3.1. Top management commitment and support significantly 

influences Transition phase. 

3.6.3.2. Scope of ERP Project significantly influences Transition phase. 

3.6.3.3. Business process re-engineering significantly influences 

Transition phase. 

3.6.3.4. Project team competence and skills significantly influences 

Transition phase. 

3.6.3.5. Creation of an implementation road map significantly influences 

Transition phase. 

3.6.3.6. Monitoring and evaluation of performance significantly 

influences Transition phase  

3.6.4.There is a Relationship between Key Success Factors and 

Implementing ERP Operations phase. 

3.6.4.1. Top management commitment and support significantly 

influences Operation phase. 

3.6.4.2. Scope of ERP Project significantly influences Operation phase. 

3.6.4.3. Business process re-engineering significantly influences 

Operation phase. 

3.6.4.4. Project team competence and skills significantly influences 

Operation phase. 

3.6.4.5. Creation of an implementation road map significantly influences 

Operation phase. 

3.6.4.6. Monitoring and evaluation of performance significantly 

influences Transition phase  
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3.4. Research Methods 

In order to determining the specific CSFs, “how” they influence the 

effectiveness of ERP implementation, and for concluding “why” the factors led to 

failure and “how” they influenced ERP implementation failure. The research 

method can help to acquire rich data for exploring how CSFs in different ERP 

implementation phases affect ERP implementation failure. 

The study nature may be exploratory or descriptive, or that it was carried out 

to test the validity of Assumptions are based Tabaaah exploratory study to test the 

validity of the assumptions on Over the evolution of the information contained in 

that area (Boumnijel, 2010).  

Descriptive approach as a method The most appropriate as it aims to 

understand Key Success Factors to implementing ERP System, characteristics and 

factors affecting it, it also includes a collection Data, classified, interpreted and 

analysed to try to draw conclusions, control and also. Prediction to study in the 

future (Sekaran 2006).  

Based on a case study methodology (Yin, 2003), a research protocol was 

established drawing on a literature framework. The protocol was critically 

evaluated and reviewed by industrial practitioners to ensure that the protocol 

design is appropriate for answering the research question. The research questions 

posed in the study are as follows: 

(1) What Key success Factors to ERP implementation processes in 

realization phase? 
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(2) What Key success Factors to ERP implementation processes in 

transition phase? 

(3) What Key success Factors to ERP implementation processes in 

operation phase? 

3.5. The Study Population 

The study population consisted of all users of the systems in GIAD range of 

(financial, production, human resources, logistics and marketing) consists 

emphasis was placed on the users of the ERP system, which is one of the threads 

of modern planning and management of all enterprise resources were targeting 

users who involved in the implementation of the project to be included as most 

slide knowledge in this area.  

3.6. The Study Sample 

The study sample represented in part, or a subset of the study population was 

chosen as part of the users of the systems in GIAD (financial, production, human 

resources, logistics and marketing) was relying on the sample method because it 

is very difficult to survey all the elements of society as the time and cost do not 

allow so, as the sample study instead of society will lead to more accurate results 

because of the lack of stress and reduced the number of errors which you can fall 

in the collection of data from a large number of elements (Sekaran 2006). 
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3.7. Sources of Collecting Data 

Secondary  

It includes English referencing, scientific papers and previous research and 

some sites online as well as journals on the subject of the study. 

Primary  

We will use a scientific research tools to achieve the objectives of this study 

and for this we will personal encounters with the ERP system users, and then use 

the resolution to achieve the objectives of this study, by answering questions such 

resolution from the standpoint of the study sample of user’s vocabulary, and it 

contains five sections 

 The first section demographic data Included evidence for gender, age, 

qualification, career Level, experience, specialization, level of knowledge in 

information technology and information about enterprise resource planning 

system. 

 The second section covers basic information with contain: 

o Key Success Factors. 

o Implementation of the ERP system phases. 

 

Has been relying on the LIKERT scale, A “Likert scale” is the sum of 

responses to several Likert items. These items are usually displayed with a 

visual aid, such as a series of radio buttons or a horizontal bar representing a 

simple scale. 
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Table 1: Likert Scale 

Strongly Agree Agree Undecided Disagree Strongly Disagree 

1 2 3 4 5 

Source: Sekaran 2006 

3.8. Sources of the Survey: 

Based on previous studies stated in the questionnaire was designed so as 

follows: 

o Demographic Data: 

Gender, Age, Qualification, Career Level, Experience, Specialization, Level 

of knowledge in information technology and Information about enterprise 

resource planning system. 

 

o Key Success Factors. 

Table 2:  Measure Key Success Factors  

No Statement Reference 

 Top management commitment and support 
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1 Senior management supports the implementation of the ERP system in the 

company. 

2 The implementation of the ERP system a priority for senior management 

3 Senior management is working to allocate sufficient resources to 

implement the ERP system company. 

4 Contact Person works project implementation ERP system to facilitate the 

obstacles facing the implementation of the project. 



 

32 

 The scope of ERP Project  

1 Multiple sections that the project will be applicable to them affect the 

implementation of the ERP system. 
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2 Multiple processes within departments affect the process of 

implementation of the enterprise resource planning system within the 

company. 

3 It is determined by the scope of the implementation of the enterprise 

resource planning system. 

4 Project flexible enterprise resource planning where to accept the change in 

the operations of the project. 

 Business process re-engineering  

1 The description of the various sections processes accurately. 
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2 The relationship between the different sections are clear and 

understandable. 

3 The data has to be transferred to the enterprise resource planning system 

company review. 

4 Be sure to move the old system data to the company's enterprise resource 

planning system. 

 Project team competence and skills  

1 Employees within the company are involved in the provision of 

knowledge for the implementation of the enterprise resource planning 

system. 
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2 The executing agency for the project has adequate technical knowledge. 

3 The best staff in practice, the members of the team in the implementation 

of the enterprise resource planning system within the company. 

4 The implementing agency for the project to exchange information with 

team members 

 Creation of an implementation road map  

1 The goals of the enterprise resource planning system has been clearly 
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identified. 

2 Sequence clear enterprise resource planning system operations. 

3 Operations integrated enterprise resource planning system with each other. 

4 Execution time known enterprise resource planning system for members of 

the system implementation team within the company. 

 Monitoring and evaluation of performance  

1 The data entered in the system of enterprise resource planning incomplete. 
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2 Processes that are applied in the enterprise resource planning system that 

represents all the different sections that have been identified by the 

company. 

3 There are surveillance and continuous assessment of the operations of 

various sections of the company 

4 It is a comprehensive framework to monitor and evaluate the efficiency of 

enterprise resource planning system processes within the company's 

position. 

 

Table 3:  Measure Implementation of the ERP System Phases 

No Statement Reference 

 Realization Phase  

1 The verification of the completion of various sections of operations to 

be performed in the company's enterprise resource planning system. 
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2 The verification of the correctness and completeness of the data entered 

into the company's enterprise resource planning system. 

3 The verification of the completion of the necessary steps for the 

implementation of the enterprise resource planning system. 

4 It is verified get targets provided by different departments of the 

enterprise resource planning system. 

 Transition Phase 

1 It is determined by the transition from the old system to a strategic 
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enterprise resource planning system. 

2 The size of the different sections in the selection processes impact 

Navigation Enterprise Resource Planning (ERP) strategy process. 

3 It is to provide the necessary resources to implement the company's 

enterprise resource planning system 

4 The transition to the new system progressively. 

 Operation Phase 

1 The use of quality standards in all enterprise resource planning system 

operations. 

2 The staff training on the use of enterprise resource planning system 

within the company. 

3 It has been revised procedures and operations of different departments 

of the company. 

4 All the processes and stages of implementation of the enterprise 

resource planning system within the company documented. 

 

3.9. Measuring the Variables of the Study 

Models of the study consists of two variables (Demographic data, Key 

Success Factors, Implementation of the ERP system phases) was measured each 

variable of those variables with a number of statements as described in the table 

below: 

Table 4:  Measuring the Variables of the Study 

No Variables Number of statement 

1 Demographic data 8 

2 Key Success Factors 6 

3 Implementation of the ERP system phases 3 

 Total 17 

   Source: Prepared by the researcher (2016) 
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3.10. The Accuracy and Consistency 

Scale accuracy and consistency of the results to the extent it is free from 

errors indicate and thus ensure coherence and consistency of the results when 

various elements in it measure. 

Based on the research sample size, and the guidelines as suggested by (Hair, 

Et al., 2013), this sample size satisfies at least 59 observations are needed to 

achieve a statistical power of 80% for detecting R-square values of at least 0.25 

(that is, 10 x 3 structural paths = 30 business customers), and the “10 times rule” 

(Thompson, Barclay, & Higgins, 1995). The “10 times rule” suggests that sample 

size should at least equal to “10 times the maximum number of structural paths 

pointing at a latent variable anywhere in the PLS path model”. 

3.11. Statistical Analysis Methods 

The statistical analysis methods used PLS-SEM program, the PLS-SEM can 

be designed as a hierarchical components model (HCM) that includes the 

observable lower-order components (LOCs) and unobservable higher-order 

components (HOCs) to reduce model complexity and make it more theoretical 

parsimony, to analyze the study and use of descriptive statistics, deductive 

statistics to analyze the data. 

Descriptive Statistics 

The descriptive statistics to convert the raw data into a form that can be used 

to describe a group of factors or conditions in a certain position. This is done by 

arranging and manipulate data, and descriptive statistics were used distributions 



 

36 

repeatability, function are also given the use of certain tendency standards central 

and dispersion which is the arithmetic mean and standard deviation for the 

analysis of the independent variables of the study and dependent variables. 

Deductive Statistics 

Some statistics were used deductive, correlation factor to determine the 

relationship between variables coefficient the study, regression analysis to see 

how much impact that caused the independent variable on the dependent 

variables. 

Table 5:  Composite Reliability 

 Composite Reliability (AVE) 

TMGS 0.897 0.813 

PSC 0.953 0.910 

BPREE 0.872 0.773 

TESK 0.901 0.820 

IMRM 0.809 0.679 

MOPR 0.825 0.612 

Realization 0.893 0.807 

Transition 0.866 0.764 

Operations 0.888 0.666 
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3.12. Summary  

 

Research design, The Proposed Model, Hypotheses Development, Research 

Methods, The Study Population, The Study Sample, Sources of Collecting Data, 

Sources of the Survey, Measuring the Variables of the Study, test The Accuracy 

and Consistency, Statistical Analysis Methods, used a descriptive statistics, 

deductive statistics to analyze the data. 
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Chapter Four - Finding  
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This chapter aims to achieve several goals to identify the initial data and test 

the quality data, test the validity of hypotheses that have been grown in the early 

stages of research and achieve those goals have been using a number of statistical 

methods descriptive and inferential to identify the data has been identify and 

respond distributions iterative demographic data and calculate the Average 

Variance Extracted mean deviation standard rate , was to test the quality of the 

data using factor analysis and used instead of the composite reliability Cronbach's 

alpha to assess the reliability of internal consistency of the measurement model, 

and test hypotheses have been used multiple regression coefficient. 

Prior to running PLS model estimation in SmartPLS, enter manually type the 

questionnaire data into Microsoft Excel with the names of those indicators 

(TMGS, SC, BPREE, TESK, IMRM, MOPR, RE, TR and OP) being placed in 

the first row of an Excel spreadsheet. Each row represents an individual 

questionnaire response, with measurement scale from (Strongly Agree, Agree, 

neutral, disagree and strongly disagree).  

Since there are 61 responses, there should be 62 rows in the spreadsheet. The 

file has to be saved in the specific “CSV (Comma Delimited)” format in Excel 

because SmartPLS cannot import .xls or .xlsx files directly. To do this, go to the 

“File” menu in Excel, and choose “CSV (Comma Delimited)” as the file format 

type to save. See Wong (2013) for step-by-step instructions. 
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4.1. The Response Rate  

In this research, the number of distributed questionnaires in Giad 

departments, there are 74 samples, Financial Department 17, Material 

Management 16, Human Resource department 11, Production department 14 and 

Sales and Distribution 16. The number of received questionnaires 62, the number 

of non- received 12 and one questionnaire is discarded. The sample response Rate 

Percentage is 83.8%, the sample analyzed 61 questionnaires Percentage 82.4 %, 

the table below shows that: 

Table 6:  The Response Rate  

Item The sample response Percent 

Number of distributed questionnaires 74 100 % 

Number of received questionnaires 62 83.8 % 

Number of non- received questionnaires 12 16.2 % 

Number of valid questionnaires for analysis 61 82.4 % 

Source: Prepared by the researcher from the field study data 2016 

 

3.1. Demographic Data Analysis 

Demographic data for the study sample include eight variables of a type, age, 

educational qualification, Career Level, Years of Experience, Specialization, level 

of knowledge in information technology and knowledge about ERP system. 

Of the most important characteristics of the study sample that the percentage 

of males is higher than the proportion of females reaching male ratio of (85.2 %), 

while the proportion of females (14.8 %). 
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For their age most of the study sample aged between the ages of (20 -  30) 

which accounted for ( 23 %), the sample between the ages of (31 - 40 ) which 

accounted for ( 59 %), the sample between the ages of (41 - 50 ) which accounted 

for ( 11.5 %), the rest of the sample between the ages of (51 ) years and above 

which accounted for (6.6%).  

For educational qualifications, we find that the vast majority of the study 

sample are Secondary they have accounted for 4.9 %, while the graduate they 

have accounted for 62.3 %, and the rest of the sample are the Postgraduate they 

have accounted for 32.8 %. 

For career Level, we find that the majority of the study sample are the middle 

management have accounted for 16.4 %, the top management have accounted for 

4.9 %, the executive management have accounted for 31.1 % and the rest of the 

sample are the other career have accounted for 47.5 %.  

For the years of experience we find that the majority of the study sample are 

the experience between 6 - 10 which accounted for 52.5%, the rest of the sample 

are the experience between 11–15 which have accounted for 21.5%, less than 5 

years’ experience have accounted for 18%, the experience between 16 - 20 have 

accounted for 4.9% and more than 21 years’ experience have accounted for 3.3%. 

For the Specialization of the business functionality, we find that the majority 

of the study sample are the Finance department which accounted for 13.1%, the 

production department have accounted 26.2%, the logistics department have 

accounted for 18%, the human resources department have accounted for 21.3% 
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and the rest of the sample are the marketing department have accounted for 

21.3%.  

For which level of knowledge in information technology for each users, we 

find that the majority of the study sample are the Excellent level which accounted 

for 36.1 %, the Good level have accounted for 62.3 % and t the rest of the sample 

are the Middle level have accounted for 1.6 %.  

For which level of knowledge about ERP system for each users, we find that 

the majority of the study sample yes which accounted for 98.4 % and the rest of 

the sample no which accounted for 1.6 %.  

The table below shows the Demographic data analysis: 

Table 7: Demographic Data for the Study Sample 

Variable Sample The Number Percentage 

Type Male 52 85.2% 

Female 9 14.8% 

Total  61 100% 

 

Age 

20 -  30 14 23% 

31 -  40 36 59% 

41 -  50 7 11.5% 

More than 51 4 6.6% 

Total  61 100% 

Educational qualification Secondary 3 4.9% 

graduate 38 62.3% 

Postgraduate 20 32.8% 

Total  61 100% 

 

Career Level 

Middle management 10 16.4% 

Top management 3 4.9% 

Executive management 19 31.1% 

others 29 47.5% 

Total  61 100% 

 

Years of Experience 

5 and less 11 18% 

6 - 10 32 52.5% 
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11 - 15 13 21.5% 

16 - 20 3 4.9% 

More than 21 2 3.3% 

Total  61 100% 

 

 

Specialization 

Finance Department 8 13.1% 

Production Department 16 26.2% 

Logistics Department 11 18% 

HR Department 13 21.3% 

Marketing Department 13 21.3% 

Total  61 100% 

 

level of knowledge in IT 

Excellent 22 36.1% 

Good 38 62.3% 

Middle 1 1.6% 

Total  61 100% 

knowledge ERP system Yes 60 98.4% 

No 1 1.6% 

Total  61 100% 

 Source: Prepared by the researcher from the field study data 2016 

4.2.Internal Consistency Reliability 

The verification of the reliability of internal consistency traditionally using 

Cronbach's alpha (Cronbach's alpha), but in the analysis using PLS-SEM program 

is used instead of the composite reliability Cronbach's alpha (Cronbach's alpha) to 

assess the reliability of internal consistency of the measurement model.  

The PLS model in SmartPLS based on the conceptual framework mentioned 

earlier. By using the drawn indicators from lower-order components (TMGS, 

PSC, BPREE, TESK, IMRM and MOPR) are deployed again for the 

corresponding higher-order component (RE, TR and OP). Once the model is 

drawn, the indicator data can be imported into the SmartPLS software.  

The PLS-SEM algorithm is converged within the guideline suggested by 

(Hair et al., 2013). The PLS-SEM algorithm should converge in iteration lower 
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than the maximum number of iterations as set in the algorithm parameter settings; 

in this PLS Path model estimation, the algorithm successfully converged after 

Iteration.  

Before the properly assess the path coefficients in the structural model, the 

first examine the indicator reliability, internal consistency reliability, discriminant 

validity, and convergent validity of the reflective measurement model to ensure 

they are satisfactory (Wong, 2013). 

In this research, reliability composite shown in Table (8) of the composite 

and the values (respectively) of the composite, indicating high levels of reliability 

and internal consistency, indicate previous research that there is a need to level 

0.60 or higher up to show the reliability composite in order to be satisfactory in 

the field of exploratory research but not exceeding level (0.95) (Hair et al., 2013). 

Table 8:  Variable Reliability and Validity 

 

   Composite Reliability Average Variance Extracted (AVE) 

TMGS A 0.897 0.813 

PSC B 0.953 0.910 

BPRE  C 0.872 0.773 

TESK D 0.901 0.820 

IMRO E 0.809 0.679 

MOPR F 0.825 0.612 

Realization GG 0.893 0.807 

Transition KK 0.866 0.764 

Operations LL 0.888 0.666 
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4.3.Convergent Validity  

Convergent validity refers to the model’s ability to explain the indicator’s 

variance. The AVE can provide evidence for convergent validity. refers to the 

need to provide a higher level of (0.5) for (AVE) as evidence of convergent 

validity. All of these variables exceeded this level and met validity of 

discriminant and other reliability tests, they are kept in the model.  The AVE for 

the latent variables (Realization, Transition and Operations) is (0.807, 0.764 and 

0.666) respectively, well above the required minimum level of 0.50. Therefore, 

the measures of the three reflective variables can be said to have high levels of 

convergent validity (Ken Kwong-Kay Wong,2016). 

4.4.Discriminant Validity 

Fornell-Larcker criterion look to assess the validity of differentiation and can 

be applied in PLS-SEM. Another method is cross-loading examination, in which 

the indicator’s loading to its latent variable should be higher than that of other 

variables. Establish the discriminant validity, the square root of average variance 

extracted (AVE) of each latent variable should be larger than the latent variable 

correlations (LVC). Table 4 clearly shows that discriminant validity is met for 

this research because the square root of AVE for TM C&S, SOP, BPREE, TESK, 

IMRM and M&EP are much larger than the corresponding LVC (Ken Kwong-

Kay Wong,2016). 
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Table 9: Discriminant Validity 

Fornell-Larcker Criterion 

 Latent Variable Correlations (LVC)  

Discriminant Validity met? (Square 

root of AVE>LVC?)  

 
TMGS PSC BPRE TESK IMRO MOPR Realization Transition Operations  

TMGS 0.901 
        

Yes 

PSC 0.340 0.954 
       

Yes 

BPRE  -0.169 0.086 0.880 
      

Yes 

TESK 0.007 0.047 0.448 0.906 
     

Yes 

IMRO 0.009 -0.222 0.322 0.162 0.824 
    

Yes 

MOPR -0.009 0.032 0.407 0.201 0.470 0.870 
   

Yes 

Realization 0.056 -0.018 0.658 0.230 0.387 0.517 0.756 
  

Yes 

Transition 0.167 0.300 0.681 0.531 0.271 0.446 0.575 0.874 
 

Yes 

Operations -0.097 -0.084 0.171 0.118 0.589 0.447 0.357 0.205 0.816 Yes 

Note: The square root of AVE values is shown on the diagonal and printed in 

italics; non-diagonal elements are the latent variable correlations (LVC). 

Table 10:  Outer Loadings - the First Recycling 

 

  TMGS PSC BPREE TEMSK IMRM MOPR RE Phase TR Phase OP Phase 

A1 0.875 
        

A2 0.809 
        

A3 0.254 
        

A4 0.337 
        

B1 
 

0.694 
       

B2 
 

0.630 
       

B3 
 

0.777 
       

B4 
 

0.293 
       

C1 
  

0.420 
      

C2 
  

0.448 
      

C3 
  

0.785 
      

C4 
  

0.807 
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D1 
   

0.344 
     

D2 
   

0.884 
     

D3 
   

0.702 
     

D4 
   

0.748 
     

E1 
       

0.709 
 

E2 
       

0.706 
 

E3 
       

0.664 
 

E4 
       

0.650 
 

F1 
        

0.687 

F2 
        

0.816 

F3 
        

0.777 

F4 
        

0.553 

G1 
      

0.795 
  

G2 
      

0.771 
  

G3 
      

0.670 
  

G4 
      

0.669 
  

K1 
     

0.874 
   

K2 
     

0.420 
   

K3 
     

-0.008 
   

K4 
     

0.854 
   

L1 
    

0.765 
    

L2 
    

0.832 
    

L3 
    

0.820 
    

L4 
    

0.843 
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Figure 2:  Outer Loadings - the First Recycling 
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4.5. Indicator Reliability  

Since reliability is a condition for validity, indicator reliability is first 

checked to ensure the associated indicators have much in common that is captured 

by the latent variable. After examining the outer loadings for all latent variables, 

they are no indicators removed because their outer loadings are more than the 0.4 

threshold level (Hair et al., 2013). Fifteen indicators are found to have loadings 

between 0.4 ~ 0.7 are: 

A3: Senior management is working to allocate sufficient resources to implement 

the ERP system company. 

A4: Contact Person works project implementation ERP system to facilitate the 

obstacles facing the implementation of the project. 

B3: It is determined by the scope of the implementation of the enterprise 

resource planning system. 

B4: Project flexible enterprise resource planning where to accept the change in 

the operations of the project. 

C1: The description of the various sections processes accurately. 

C2: The relationship between the different sections are clear and understandable. 

D1: Employees within the company are involved in the provision of knowledge 

for the implementation of the enterprise resource planning system. 

D3: The best staff in practice, the members of the team in the implementation of 

the enterprise resource planning system within the company. 

E3: Operations integrated enterprise resource planning system with each other. 
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E4: Execution time known enterprise resource planning system for members of 

the system implementation team within the company. 

F1: The data entered in the system of enterprise resource planning incomplete. 

F4: It is a comprehensive framework to monitor and evaluate the efficiency of 

enterprise resource planning system processes within the company's position. 

G3: The verification of the completion of the necessary steps for the 

implementation of the enterprise resource planning system. 

K2: The size of the different sections in the selection processes impact 

Navigation Enterprise Resource Planning (ERP) strategy process. 

 K3: It is to provide the necessary resources to implement the company's 

enterprise resource planning system 

 

A loading relevance test is therefore performed for these fifteen indicators to 

see if they should be retained in the model. In a loading relevance test, 

problematic indicators should be deleted only if their removal from the PLS 

model leads to an increase of AVE and composite reliability of their variables 

over the 0.5 thresholds. 

As the elimination of these fifteen indicators would result in an increase of 

Average Variance Extracted (AVE) and composite reliability of their respective 

latent variable, they are removed from the PLS model.  

The remaining indicators are retained because their outer loadings are all 0.7 

or higher. An indicator’s outer loading should be 0.708 or above since that 

number squared (0.7082) equals 0.50, meaning the latent variable should be able 
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to explain at least 50% of each indicator’s variance. The PLS algorithm is re-run. 

The resulting path model estimation is presented in Figure (3) and the outer 

loadings of various variables are shown in Table (11). 

Figure 3:  Outer Loadings - The Latter Recycling 
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Table 11:  Outer Loadings - the Latter Recycling 

 

 

Variables (Latent Variables)  Outer loadings 

No Statement Outer Loading 

Key Success Factors 

Top management commitment and support  

A1 Senior management supports the implementation of the ERP system in 

the company 

0.883 

A2 The implementation of the ERP system a priority for senior 

management. 

0.920 

The scope of ERP Project  

B1 Multiple sections that the project will be applicable to them affect the 

implementation of the ERP system in the company. 

0.961 

B2 Multiple processes within departments affect the process of 

implementation of the ERP system within the company 

0.947 

Business process re-engineering  

C3 The data has to be transferred to the ERP system company review 0.838 

C4 Be sure the old system data transfer to the company ERP system. 0.919 

Project team competence and skills  

D2 The executing agency for the project has enough technical knowledge. 0.924 

D4 The implementing agency for the project to exchange information with 

team members. 

0.887 

Creation of an implementation road map  

E1 The goals of the ERP system has been clearly identified. 0.798 

E2 The sequence of ERP system and clear operations. 0.849 

Monitoring and evaluation of performance  

F1 The data entered in ERP system are complete. 0.735 

F2 Processes that are applied in the ERP system that represents all the 

different sections that have been identified by the company. 

0.849 

F3 There are surveillance and continuous assessment of the operations of 

various sections of the company 

0.759 
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Implementing ERP System 

Realization phase  

G1 The verification of the completion of various sections of operations to 

be performed in the company ERP system. 

0.917 

G2 The verification of the correctness and completeness of the data 

entered into the company ERP system. 

0.879 

Transition phase  

K1 It is determined by the transition from the old system to the ERP 

system strategy. 

0.855 

K4 The transition to ERP system progressively. 0.893 

Operations phase  

L1 The use of quality standards in all ERP system operations. 0.773 

L2 The staff training on the use of ERP system within the company. 0.836 

L3 It has been revised procedures and operations of different departments 

of the company. 

0.819 

L4 All the processes and stages of implementation of the ERP system 

within the company are documented. 

0.834 

 

4.6.Evaluation of the Structural Model: 

Collinearity Assessment  

In addition to checking the measurement model, the structural model has to 

be properly evaluated before drawing any conclusion. Collinearity is a potential 

issue in the structural model and that variance inflation factor (VIF) value of 5 or 

above typically indicates such problem (Hair et al., 2011).  

Since SmartPLS does not generate the VIF value, another piece of statistical 

software such as IBM SPSS has to be utilized. This procedure involves a few easy 

steps. First, generate the latent variables scores in SmartPLS).  
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PLS model, (Realization phase ’GG’, Transition phase ‘KK’ and Operations 

phase ‘LL’) act as dependent variables because they have arrows (paths) pointing 

towards them. As such, we need to run two different sets of linear regression to 

obtain their corresponding VIF values.  

(Realization, Transition and Operations) are the dependent variable whereas 

(TMGS, PSC, BPRE, TESK, IMRO and MOPR) serve as “Independent” 

variables. The Collinearity diagnostics to obtain the VIF value see Table below. 

Table 12: Collinearity Statistics (VIF) 

  

Realization 

(VIF)  GG 

Transition 

(VIF)  KK 

Operations 

(VIF)  LL 

TMGS 1.233 1.234 1.234 

PSC 1.284 1.310 1.310 

BPRE  1.509 1.555 1.555 

TESK 1.268 1.271 1.271 

IMRO 1.241 1.583 1.583 

MOPR 1.463 1.479 1.479 

 

The collinearity assessment results are summarized in Table (13). It can be 

seen that all VIF values are lower than five, suggesting that there is no indicative 

of collinearity between each set of predictor variables. 
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Table 13: Collinearity Assessment 

  

Realization 

(VIF)  GG 

Collinearity 

Problem? 

(VIF>5?)  

Transition 

(VIF)  KK 

Collinearit

y Problem? 

(VIF>5?)  

Operations 

(VIF)  LL 

Collinearit

y Problem? 

(VIF>5?)  

TMGS 1.233 No 1.234 No 1.234 No 

PSC 1.284 No 1.310 No 1.310 No 

BPRE  1.509 No 1.555 No 1.555 No 

TESK 1.268 No 1.271 No 1.271 No 

IMRO 1.241 No 1.583 No 1.583 No 

MOPR 1.463 No 1.479 No 1.479 No 

 

4.7.Structural Model Analysis 

Coefficient of Determination (R2)  

The research model and its related hypotheses were assessed with WarpPLS. 

The models in PLS are estimated by loadings or weights which describe how the 

observations relate to the unobservables. They are also estimated by the structural 

relations, whereby values of the unobservables influence values of other 

unobservables in the model.  

A bootstrapping procedure with two hundred resamples was used to generate 

the t-statistics for the structural paths. Kock (2010) suggests that two hundred 

resamples is reasonable to obtain adequate standard error estimates. 

WarpPLS produces path coefficients with their respective p-values, and R-

squared coefficients. In PLS-based SEM analysis, path coefficients are referred to 

as beta (β) coefficients.  
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The explanatory power of the structural model is evaluated by examining the 

squared multiple correlation (R2) value in the final dependent constructs. The R2 

measures the percentage of variation that is explained by the model. A major part 

of structural model evaluation is the assessment of coefficient of determination 

(R2). In this research, Transition is the main factor of interest. From the PLS 

diagram are presented in Figure (3), the overall R2 is found to be a strong one. 

Threshold value of 0.25, 0.5 and 0.7 are often used to describe a weak, moderate, 

and strong coefficient of determination (Hair at el., 2013).  

In this case, it suggests that the two variables Key Success Factors, and 

implementing ERP System can jointly explain 64.8% of the variance of the 

endogenous variable Transition. The R2 value is 0.648; it is shown inside the blue 

circle of the Transition variable in the PLS diagram are presented in Figure (3). 

The same model estimation also reveals the R2 for other latent variable; 

Operations and Realization are found to jointly explain 29.5% and 46.6% of 

implementing ERP System variances in this PLS-SEM model. 

Path Coefficient  

In SmartPLS, the relationships between variables can be determined by 

examining their path coefficients and related t statistics via the bootstrapping 

procedure. Select “74” as cases because there are 74 sample in this research. 

From Table (14), it can be seen that all of the structural model relationships are 

significant, confirming our various hypotheses about the variable relationships.  

The PLS structural model results enable us to conclude that Transition, has 

the strongest effect on Key Success Factors (0.650). 
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The PLS diagram are presented in Figure (3) also reveals that the high-order 

variable, Transition, has strong relationships with its low-order variables, BPRE 

(0.534), TESK (0.256), TMGS (0.192), PSC (0.178), MOPR (0.138) and IMRO 

(0.027). This means that the lower-order variables, BPRE, TESK, TMGS, PSC, 

MOPR and IMRO, are highly correlated for the higher-order variable Key 

Success Factors to explain more than 50% of each lower-order components 

(LOC’s) variance.  

Table 14: Significance Testing Results of the Structural Model 

Path Coefficients Hypothesis 

 Path: Path 

Coefficients 

t 

Values 

p 

Values 

Hypothesis 

H1  Key Success Factors →Realization phase  0.560 7.176 0.00  Accepted  

H2  Key Success Factors →Transition phase 0.650 10.357 0.00  Accepted  

H3  Key Success Factors →Operations phase 0.413 4.803  0.00  Accepted  

 

Table (15) shows the results for variance explained for all the independent 

variables used in the model. Variance explained for Realization phase, Transition 

phase and Operations phase for both t Value and p Value were relatively good for 

some variables, but low in others. 
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Table 15: Variance Explained the Independent Variables 

  t Values  p Values  Hypothesis 

H4  TMGS → Realization phase 0.735 0.464 Accepted 

H5  PSC  →  Realization phase 0.449 0.655 Rejected 

H6  BPRE → Realization phase 1.701 0.092 Accepted 

H7  TESK → Realization phase. 0.703 0.483 Accepted 

H8  IMRO → Realization phase. 0.106 0.915 Rejected 

H9 MOPR → Realization phase. 1.296 0.198 Accepted 

H10  TMGS → Transition phase 0.838 0.404 Accepted 

H11 PSC  →  Transition  phase 0.775 0.440 Accepted 

H12  BPRE →Transition phase 1.879 0.063 Accepted 

H13  TESK →Transition phase. 1.097 0.275 Accepted 

H14 IMRO →Transition phase. 0.038 0.970 Rejected 

H15  MOPR →Transition phase. 0.702 0.485 Accepted 

H16 TMGS → Operation phase 0.399 0.691 Rejected 

H17  PSC  →  Operation  phase 0.367 0.715 Rejected 

H18  BPRE →Operation phase 0.284 0.777 Rejected 

H19 TESK →Operation phase. 0.074 0.941 Rejected  

H20  IMRO →Operation phase. 1.477 0.143 Accepted 

H21 MOPR → Operation phase. 0.831 0.408 Accepted 
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4.8.Summary of Findings – Hypotheses 

Table (15) provides a summary of which hypotheses were supported and not 

supported. Hypotheses 1 (H4 – H9) examined there is a relationship between Key 

Success Factors and implementing ERP Realization phase. Results suggest that 

this relationship was positive for TMGS, BPRE, TESK and MOPR, but was not 

supported the PSC and IMRO. 

.Hypotheses 2 (H10 – H15) examined there is a relationship between Key 

Success Factors and implementing ERP Transition phase. Results suggest that 

this relationship was positive for TMGS, PSC, BPRE, TESK and MOPR, but was 

not supported IMRO. 

Hypotheses 3 (H16 – H21) examined there is a relationship between Key 

Success Factors and implementing ERP Operation phase. Results suggest that 

this relationship was positive for IMRO and MOPR, but was not supported 

TMGS, PSC, BPRE, and TESK. 
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Chapter Five - Discussion and 

Recommendations 
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This chapter contain five section, first one deals with the most important 

results that have been reached through the analysis of the study data and discuss 

these results. Second compare these results with the results of previous studies. 

Third the implication of theoretical and practical study. Fourth the limitation of 

the study. Fifth the recommendations for future research and conclusion. 

5.1. Research Results  

5.2.1. There is a relationship between Key Success Factors and implementing 

ERP Realization phase. Results suggest that this relationship was positive 

for TMGS, BPRE, TESK and MOPR, but was not supported the PSC and 

IMRO. 

5.2.2. There is a relationship between Key Success Factors and implementing 

ERP Transition phase. Results suggest that this relationship was positive for 

TMGS, PSC, BPRE, TESK and MOPR, but was not supported IMRO. 

5.2.3. There is a relationship between Key Success Factors and implementing 

ERP Operation phase. Results suggest that this relationship was positive for 

IMRO and MOPR, but was not supported TMGS, PSC, BPRE, and TESK. 
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5.2. Discussion 

5.3.1. Relationship between dimension of Key Success Factors and ERP 

Realization phase  

The research results showed that a correlation between Key Success 

Factors to implementing ERP system  and realization phase, this result 

confirms the study (Goeun Seo, 2013) top management commitment and 

support and project scope has strong affect resulted in MIT organization in 

initiative for ERP implementation and effective vision sharing for business 

processes reengineering.  

And also has strong affect resulted in ENGCO organization in initiative 

for ERP implementation and clear project goal and objectives. (Impact of 

parent-subsidiary conflict on ERP implementation, (Jose V. Gavidia, 2016) 

study noted that a correlation between identify clearly how the new system is 

going to benefit the subsidiary at all levels, particularly managers and system 

users and implementing ERP system. 

5.3.2. Relationship between dimension of Key Success Factors and ERP 

Transition phase  

The research results showed that the Key Success Factors to 

implementing ERP system has highly correlated for the transition phase, this 

result confirms  the same result the study (Goeun Seo, 2013 ) Business 

process reengineering has weak affect resulted in MIT organization in 

Significant gaps between MIT and SAP’s worldview, Substantial amount of 

customization and Keep using “shadow systems” . And has limited affect 
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resulted in ENGCO organization in Effort to adopt global standards from 

ERP, Substantial amount of customization due to specific requirements for 

made-to-order production. 

 Based on the literature review (Al-Sehali, 2000), top management 

support was one of the most frequently cited critical success factors during 

ERP implementation. This conclusion was also supported this study. (Impact 

of parent-subsidiary conflict on ERP implementation, Jose V. Gavidia, 2016) 

noted that ERP implementation should be a process where all facts, opinions, 

and visions.  

Optimal solutions must be negotiated in an objective, logically driven 

process of improvement. This focus on objectivity and fact-based logic 

avoids the distraction caused by personal conflicts in and between parent and 

subsidiaries. 

5.3.3. Relationship between dimension of Key Success Factors and ERP 

Operation phase  

The research results showed that a correlation between Key Success 

Factors to implementing ERP system and operation phase, this result 

confirms the same result the study (Goeun Seo, 2013 ) Team skills has strong 

affect resulted in MIT organization in Involvement from departments, labs, 

and centers Concept workshop and user training for understanding ERP. And 

has weak affect resulted in ENGCO organization in tight project schedule 

and limited user training before “go-live”.   
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(Impact of parent-subsidiary conflict on ERP implementation, Jose V. 

Gavidia, 2016) study showed that ERP implementation projects require 

strong leadership. Parent-subsidiary conflict can permeate from managers to 

the entire implementation team and users, conveying a message of disarray 

and confusion. Parent-subsidiary conflict solving and negotiations should be 

carried out in the planning stages of the implementation process, reducing 

visible confrontations later during the implementation process.  

Even thought for the users, it should result in an improvement of skills, 

job enrichment, and a better organization of workflow such that the increased 

efficiencies become evident. 

5.3. Implications  

The Theoretical Implications 

The study addressed the issue Key Success Factors to implementing ERP 

system, considering the subject of the newly system that the organizations 

focusing to use integrated system, the result showing that not all factors are 

affect to implementing ERP system.  

In realization phase only TMGS, BPRE, TESK and MOPR, in transition 

phase TMGS, PSC, BPRE, TESK and MOPR and in operation phase only 

IMRO and MOPR are affect to implement ERP system. 
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The Practical Implications 

Our results also have implications for practice. The results show that the 

perception of the new system that avoid to integrated all business processes 

are work together in one database, because of that the top manager need to 

show all reports about procedures in organization for each unit as collective 

reports. 

On the other hand, business unit manager need to control all resource in 

every section to helps for managing work process in unit. 

5.4. Limitations 

While the results revealed by our study are interesting, they are also 

limited to some extent. The study reveals the effect of dispositional Key 

Success Factors to change for implementing ERP system in one particular 

organization.  

In addition, we did not test any environmental variables within the 

research model. ERP System complexity, characteristics of the existing 

system, and the nature of the task may all play important roles in Key 

Success Factors, but because we investigated only one system these were not 

controlled for in our proposed model. Moreover, our study captures just a 

five modules. 

This study has the limitations normally associated with any module study, 

and can be replicated to other locations, industries, and business unit sizes. In 
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spite of this limitation, the issues revealed by this modules are present in 

most, if not all, multinational ERP implementations.  

In addition, important elements of the implementation vary from module 

to module, including the functionality of software being implemented, the 

level of experience of the users and SME in subsidiary of each module, the 

attitudes of users and SME management, the corporate culture, initial 

implementation vs upgrade, and so on. 

This may limited the generalizability of the results. 

 

5.5. Recommendation  

Based on the determinants of this study and the difficulty of the study 

include all relevant aspects. We recommend that future research is to:  

1. Study the Key Success Factors to implementing ERP system in 

different organization business. 

2. Study the impact of implementing ERP System for organizational 

structure.  

3. Study the influence of ERP implementation for business procedures. 

4. Study the influence for the post-implementation ERP system in multi-

company. 
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5.6. Conclusion 

Based on the case studies’ findings, several conclusions were formulated 

and are presented below. This chapter display the most important results that 

have been reached through evidence study analysis and discussion those 

results compared with the previous studies and by explaining the results of 

the study and discussion has been answered on the research questions about 

the Key Success Factors to the implementation of the enterprise resource 

planning system and the impact of each of realization, transition and 

operation phase, as chapter theoretical and practical study of the effects of 

the general recommendations of the study and the determinants of the study 

and recommendations for future studies. 
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 Appendix 
o Appendix (1) Literature Review 

 

N

o 

Author (Year) Study Title Study variables Meth

odolo

gy 

Study results Determinants of the Study  Recommendations "Future 

research." Indepe

ndent 

Depende

nt 

1 RAAFAT 

SAADE , 

HARSHJOT 

NIJHER 

(2016) 

Critical 

success 

factors in ERP 

implementatio

n 

Critical 

success 

factors 

ERP 

impleme

ntation 

qualit

ative 

and 

descri

ptive 

- We focused on the identification of a 

consolidated CSF set for a successful 

ERP implementation using case 

studies in different contexts alone. 

- The case studies are not all 

structured in the same way 

- Since they are not, different data, 

sections, content breadth and depth 

have been reported 

- There is a need to not only condense 

these factors but also be as specific as 

possible to eliminate overlap, 

redundancies. 

2 YUNG-CHI 

SHENA, PIH-

SHUW 

CHENB, 

CHUN-HSIEN 

WANGA 

(2015) 

(ERP) system 

performance 

measurement 

using the 

quantitative 

balanced 

scorecard 

approach 

(ERP) 

perfor

mance 

measur

ement 

balanced 

scorecard 

Descri

ptive 

and 

analyt

ical 

- This study develops an innovative 

approach by applying the non-

additive fuzzy integral to incorporate 

the BSC dimensions. 

- Numerous factors that affect ERP 

performance are embedded in the 

balanced scorecard. 

- In theory, it is difficult to quantify 

information systems (IS) due to the 

intangible nature of many of the 

benefits, such as improved 

customer satisfaction.  

- Compare traditional MADM methods 

and non-additive fuzzy integral to 

clarify the impacts to different results 

led by different basic assumptions. 

3 GOEUN SEO 

(2013) 

Challenges in 

Implementing 

(ERP) system 

in Large 

Organizations 

Challen

ges 

Impleme

nting 

ERP 

Descri

ptive 

and 

analyt

ical 

- Easier access to reliable information 

by integrating disparate legacy 

systems and reengineered business 

processes. 

- The company in the corporate sector 

reengineered their business processes 

- Research could shift the focus onto 

what different challenges 

universities may have in terms of 

their characteristics, and how to 

increase the benefits of ERP 

systems in spite of noted challenges 

- Focus onto what different challenges 

universities may have in terms of their 

characteristics, and how to increase 

the benefits of ERP systems in spite 

of noted challenges 

4 GORDON 

BAXTER 

(2010) 

Key issues in 

ERP system 

implementatio

n 

Key 

issues 

ERP 

impleme

ntation 

Explo

ratory 

- Applying traditional methods to an 

ERP development project does not 

work.  

- The earliest stages of the project are 

most critical. 

- There is no silver bullet that can 

be used to kill off the potential for 

failure of ERP system development 

projects. 

- If the company decides that the 

solution is an ERP system, it is 

important to understand why. 

- Once the choice of solution has been 

made, the decision about which ERP 

software to buy can be considered 

5 HOOSHANG 

M.BEHESHTI 

A & CYRUS 

M.BEHESHTI 

(2010) 

Improving 

productivity 

and firm 

performance 

with ERP 

Improv

ing 

product

ivity 

Firm 

performa

nce with 

ERP 

Explo

ratory 

- Evolved from primarily a 

manufacturing, materials planning 

system to an all-around enterprise 

system that allows for the planning of 

all resources from materials, 

equipment, inventory control, 

employee resources,  

- General purpose and industry-

oriented systems and state that the 

general purpose ERP systems are 

not designed to satisfy the 

processing requirements of 

industries with specific needs. 

- Considering these measures when 

evaluating an ERP system will allow 

management to have a better set of 

data before a decision is made. 

- a key factor that should not be 

overlooked is the ERP ability to 

improve the operational efficiency. 
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o Appendix (2): The Exploratory Study Questionnaire Statements 

No Statements 

1 Top management commitment and support. 

2 Project scope of the ERP. 

3 Existing IT compatibility of the SME. 

4 A cost/budget issues. 

5 Proper ERP package selection. 

6 ERP software selection. 

7 The roles of consultants and the interaction between owners. 

8 Effective project management methodology. 

9 Identification of critical mission processes. 

10 Business process re-engineering. 

11 Project team competence and skills. 

12 Creation of an implementation road map. 

13 Proper training needs. 

14 Training and involvement end-users. 

15 Functional Testing. 

16 Open and transparent communication (OTC) 

17 Feedback on user satisfaction. 

18 Review on implications on time. 

19 Defining KPI’s. 

20 Clear accountability. 

21 Appropriate consultants and software suppliers. 

22 Strategic goals of the ERP implementation 

23 Effective change management. 

24 Software design and testing 

25 Data accuracy. 

26 Cultural and structural changes. 

27 Proper documentation and benchmarking. 

28 GAP analysis  

29 Monitoring and evaluation of performance 

30 Detailed Data Migration Plan (DMP) 

31 Base point analysis (BPA) 

32 IT infrastructure. 

33 Consulting services. 

34 Conflicts between user departments. 
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o Appendix (3): The Exploratory Study Questionnaires Result 

NO FACTORS PRIORITIES 

1 2 3 

1.  Top management commitment and support. 8 0 0 

2.  Project scope of the ERP. 7 1 0 

3.  Existing IT compatibility of the SME. 4 4 0 

4.  A cost/budget issues. 3 3 2 

5.  Proper ERP package selection. 3 1 4 

6.  ERP software selection. 0 7 1 

7.  The roles of consultants and the interaction between owners. 4 4 0 

8.  Effective project management methodology. 4 3 1 

9.  Identification of critical mission processes. 3 4 1 

10.  Business process re-engineering. 7 1 0 

11.  Project team competence and skills. 6 1 1 

12.  Creation of an implementation road map. 6 1 1 

13.  Proper training needs. 2 4 2 

14.  Training and involvement end-users. 2 5 1 

15.  Functional Testing. 5 3 0 

16.  Open and transparent communication (OTC) 4 3 1 

17.  Feedback on user satisfaction. 5 3 0 

18.  Review on implications on time. 3 4 1 

19.  Defining KPI’s. 2 5 1 

20.  Clear accountability. 3 4 1 

21.  Appropriate consultants and software suppliers. 4 4 0 

22.  Strategic goals of the ERP implementation 3 5 0 

23.  Effective change management. 5 2 1 

24.  Software design and testing 3 4 1 

25.  Data accuracy. 1 7 0 

26.  Cultural and structural changes. 1 5 2 

27.  Proper documentation and benchmarking. 4 4 0 

28.  GAP analysis  5 3 0 

29.  Monitoring and evaluation of performance 7 1 0 

30.  Detailed Data Migration Plan (DMP) 1 7 0 

31.  Base point analysis (BPA) 2 6 0 

32.  IT infrastructure. 5 2 1 

33.  Consulting services. 1 6 1 

34.  Conflicts between user departments. 5 3 0 
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o Appendix (4): Evaluated Key Success Factors 

 

No Key Success Factors Weight 

1 Top management commitment and support. 8 

2 Project scope of the ERP. 7 

3 Business process re-engineering. 7 

4 Project team competence and skills. 6 

5 Creation of an implementation road map. 6 

6 Monitoring and evaluation of performance 6 

 

 

 



 

72 

o Appendix (5): The Research Questionnaires 

 
 

 جامعة السودان للعلوم والتكنولوجيا

 كلية الدراسات العليا

 ماجستير العلوم في إدارة الأعمال

 

 

 

 ................................الفاضلةالأخ / العزيز .............. الأخت 

 

 السلام عليكم ورحمة الله تعالي وبركاته

 

للدراسة التي نقوم  اللازمةالتي صممت لجمع البيانات  الاستبانةيسرنا أن نضع بين أيديكم هذه  

 بعنوان:درجة الماجستير في العلوم في إدارة الأعمال  علىالحصول  لمتطلبات استكمالابإعدادها 

 د الصناعيةعينة مجموعة جيا علىدراسة  (المؤسسةالتحديات التي يواجها تنفيذ نظام تخطيط موارد ) 

تنفيذ نظام تخطيط موارد المؤسسة. ونظرا لأهمية  علىالعوامل التي تؤثر  علىالتعرف  إلىوتهدف هذه الدراسة 

تعتمد بدرجة كبيرة  صحة النتائجحيث أن  الاستبانةأسئلة  على بالإجابةفي هذا المجال نأمل منكم التكرم  رأيكم

 نجاحها.امل أساسي من عوامل صحة إجاباتكم ومشاركتكم ضرورية ورايكم ع على

 نحيطكم علما بأن جميع إجاباتكم سوف تحظي بالسرية التامة ولن تستخدم إلا لأغراض البحث العلمي. 

 

 .والاحترامبقبول فايق التقدير  وتفضلواشاكرين لكم حسن تعاونكم 

 

 الفكي عبد اللهالصادق  عبد الجبار/  إعداد الطالب

 راهيمإشراف الدكتور / صديق بلل إب
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 البيانات الديمغرافية  أولا:
 

 أمام العبارة المناسبة (      )ضع علامة 

 
 أنثي     ذكر  النوع:  .1
 

  فأكثر 01      02 إلى 01 من  02 إلى 02من   02 إلى 22من  العمر: .2
 

   فوق الجامعي جامعي       ثانوي العلمي:المؤهل  .0
 

   أخري    إشرافيهإدارة   إدارة وسطي         عليا إدارة الوظيفي:المستوي  .0
 

 سنه فأكثر   21     22 إلى 16من  10 إلى 11من           12 إلى 6سنة فأقل        من  0 الخبرة:سنوات  .0
 

 المالية  التسويق  البشرية الموارد    الإمداد  الإنتاج التخصص: .6
 

 وسط                جيد   ممتاز المعلومات:مستوي معرفتك بتقنية  .7

 

 لا  نعم (ERP)هل لديك معلومة عن نظام تخطيط موارد المؤسسة  .8

 

 البيانات الأساسية ثانياً:

 ( داخل المربع المناسب    ضع علامة )
 

أوافق   الرقم

 بشدة

لا  محايد أوافق

 أوافق

لا أوافق 

 بشدة

 العوامل المقاومة
 الإدارة العليا  والتزامدعم 

      م الإدارة العليا تنفيذ نظام تخطيط موارد المؤسسة في الشركة.تدع 1
      نظام تخطيط موارد المؤسسة أولوية للإدارة العليا تنفيذ  شكلي 2
تخصيص موارد كافية لتنفيذ نظام تخطيط موارد  علىتعمل الإدارة العليا  0

 بالشركة.المؤسسة 
     

تسهيل  علىم تخطيط موارد المؤسسة نظاتنفيذ من مشروع  المسؤوليعمل  0

 المشروع.العقبات التي تواجه تنفيذ 
     

 نطاق مشروع نظام تخطيط موارد المؤسسة

عدد الأقسام التي سيتم تطبيق المشروع عليها يؤثر في تنفيذ نظام تخطيط ت 1

 موارد المؤسسة بالشركة.
     

نظام تخطيط موارد  تعدد العمليات داخل الأقسام تؤثر في عملية تنفيذ 2

 الشركة.داخل  المؤسسة
     

      تخطيط موارد المؤسسة.يتم تحديد نطاق تنفيذ نظام  0
مشروع تخطيط موارد المؤسسة مرن حيث يتقبل التغيير في عمليات  0

 المشروع.
     

 عملية إعادة هندسة العمليات

      دقيق.يتم وصف عمليات الأقسام المختلفة بشكل  1
      العلاقة بين الأقسام المختلفة واضحة ومفهومة. 2
تخطيط موارد المؤسسة تمت مراجعة البيانات التي سيتم نقلها لنظام  0

 بالشركة.
     

تخطيط موارد المؤسسة نظام  إلىيتم التأكد من نقل بيانات النظام القديم  0

 .بالشركة
     

 مهارات فريق المشروع 

كة يشاركون في تقديم المعرفة لتنفيذ نظام تخطيط داخل الشر الموظفين 1

 المؤسسة.موارد 
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      المنفذة للمشروع لديها المعرفة التقنية الكافية.الجهة  2
تخطيط أفضل الموظفين من الناحية العملية أعضاء في فريق تنفيذ نظام  0

 .موارد المؤسسة داخل الشركة
     

      الفريق.بتبادل المعلومات مع أعضاء المنفذة للمشروع تقوم الجهة  0
 طريقة التنفيذ

      واضح.أهداف نظام تخطيط موارد المؤسسة تم تحديدها بشكل  1
      واضحة.تسلسل عمليات نظام تخطيط موارد المؤسسة  2
       البعض.مع بعضها  المؤسسة متكاملةعمليات نظام تخطيط موارد  0
موارد المؤسسة معلوم لأعضاء فريق تنفيذ النظام  زمن تنفيذ نظام تخطيط 0

 داخل الشركة.
     

 رصد وتقييم الأداء

      مكتملة.البيانات المدخلة في نظام تخطيط موارد المؤسسة  1
العمليات التي تطبق في نظام تخطيط موارد المؤسسة تمثل جميع عمليات  2

 ة.الشركالتي تم تحديدها من قبل  الأقسام المختلفة
     

      بالشركة هناك عمليات مراقبة وتقييم مستمر لعمليات الأقسام المختلفة 0
تم وضع إطار شامل لمراقبة وتقييم كفاءة عمليات نظام تخطيط موارد  0

 الشركة. المؤسسة داخل
     

 تنفيذ نظام تخطيط موارد المؤسسة
 مرحلة التحقق

المختلفة المراد تنفيذها في نظام  عمليات الأقسام اكتماليتم التحقق من  1

 تخطيط موارد المؤسسة بالشركة.

     

البيانات المدخلة في نظام تخطيط موارد  واكتماليتم التحقق من صحة  2

 بالشركة.المؤسسة 

     

      لتنفيذ نظام تخطيط موارد المؤسسة. اللازمةالخطوات  اكتماليتم التحقق من  0

من نظام أهداف الأقسام المختلفة التي يوفرها  على يتم التحقق من الحصول 0

 موارد المؤسسة. تخطيط

     

 مرحلة الانتقال

نظام تخطيط موارد  إلىمن النظام القديم  الانتقال استراتيجيةيتم تحديد  1

 المؤسسة.

     

نظام  الانتقال استراتيجية اختيارأثر في عملية  حجم عمليات الأقسام المختلفة 2

 المؤسسة.موارد  تخطيط

     

      لتنفيذ نظام تخطيط موارد المؤسسة بالشركة اللازمةيتم توفير الموارد  0

      للنظام الجديد بصورة متدرجة. الانتقالتم  0

 مرحلة العمليات

       المؤسسة.معايير الجودة في جميع عمليات نظام تخطيط موارد  استخداميتم  1

نظام تخطيط موارد المؤسسة داخل  استخدام على يتم تدريب الموظفين 2

 الشركة.

     

      بالشركة.تمت مراجعة إجراءات وعمليات الأقسام المختلفة  0

يتم توثيق جميع عمليات ومراحل تنفيذ نظام تخطيط موارد المؤسسة داخل  0

 الشركة.

     

 

 المحكمين:أسماء 

 .بله بدر القاسمد. 

 .د. حسن علي

 .آدم حامد سلامعبد ال أ.
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Frequency Tables: 

Final Results - Path Coefficients 

Mean, STDEV, T-Values, P-Values 

 Original 

Sample (O) 

Sample 

Mean (M) 

Standard Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P 

Values 

TMGS → Realization phase  0.213 0.208 0.134 1.583 0.116 

TMGS → Transition phase 0.191 0.204 0.091 2.098 0.038 

TMGS → Operations phase -0.159 -0.124 0.151 1.053 0.295 

PSC→ Realization phase -0.139 -0.127 0.122 1.138 0.258 

PSC→ Transition phase 0.179 0.177 0.089 2.006 0.048 

PSC→ Operations phase 0.093 0.077 0.114 0.821 0.414 

BPREE→ Realization phase 0.632 0.615 0.127 4.990 0.000 

BPREE→ Transition phase 0.505 0.528 0.106 4.777 0.000 

BPREE→ Operations phase -0.159 -0.125 0.215 0.739 0.462 

TESK→ Realization phase  -0.110 -0.084 0.090 1.216 0.227 

TESK→ Transition phase 0.256 0.260 0.101 2.541 0.013 

TESK→ Operations phase 0.050 0.023 0.133 0.372 0.710 

IMRO→ Realization phase 0.042 0.044 0.103 0.407 0.685 

IMRO→ Transition phase 0.023 0.024 0.082 0.278 0.782 

IMRO→ Operations phase 0.539 0.511 0.139 3.890 0.000 

MOPR → Realization phase  0.268 0.257 0.105 2.564 0.012 

MOPR → Transition phase 0.175 0.161 0.104 1.682 0.096 

MOPR → Operations phase 0.244 0.252 0.144 1.689 0.094 
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Confidence Intervals 

 

 Original 

Sample (O) 

Sample 

Mean (M) 

2.5% 97.5% 

TMGS → Realization phase 0.213 0.208 -0.026 0.435 

TMGS → Transition phase 0.191 0.204 -0.011 0.342 

TMGS → Operations phase -0.159 -0.124 -0.423 0.189 

PSC → Realization phase -0.139 -0.127 -0.415 0.096 

PSC → Transition phase 0.179 0.177 0.021 0.375 

PSC → Operations phase 0.093 0.077 -0.146 0.257 

BPREE → Realization phase 0.632 0.615 0.377 0.817 

BPREE → Transition phase 0.505 0.528 0.317 0.731 

BPREE → Operations phase -0.159 -0.125 -0.470 0.330 

TESK → Realization phase -0.110 -0.084 -0.246 0.130 

TESK→ Transition phase 0.256 0.260 0.064 0.443 

TESK → Operations phase 0.050 0.023 -0.276 0.288 

IMRO → Realization phase 0.042 0.044 -0.163 0.236 

IMRO → Transition phase 0.023 0.024 -0.122 0.157 

IMRO → Operations phase 0.539 0.511 0.195 0.734 

MOPR.  → Realization phase 0.268 0.257 0.057 0.440 

MOPR→ Transition phase 0.175 0.161 -0.043 0.336 

MOPR→ Operations phase 0.244 0.252 -0.089 0.433 
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Confidence Intervals Bias Corrected 

 

 Original 

Sample (O) 

Sample 

Mean (M) 

Bias 2.5% 97.5% 

TMGS → Realization phase 0.213 0.208 -0.005 -0.026 0.435 

TMGS → Transition phase 0.191 0.204 0.012 -0.026 0.333 

TMGS → Operations phase -0.159 -0.124 0.035 -0.462 0.189 

PSC → Realization phase -0.139 -0.127 0.012 -0.474 0.054 

PSC → Transition phase  0.179 0.177 -0.002 0.021 0.375 

PSC → Operations phase 0.093 0.077 -0.016 -0.146 0.257 

BPREE → Realization phase 0.632 0.615 -0.017 0.377 0.817 

BPREE → Transition phase 0.505 0.528 0.024 0.251 0.646 

BPREE → Operations phase -0.159 -0.125 0.033 -0.470 0.327 

TESK → Realization phase -0.110 -0.084 0.026 -0.337 0.045 

TESK→ Transition phase 0.256 0.260 0.004 0.064 0.443 

TESK → Operations phase 0.050 0.023 -0.026 -0.137 0.355 

IMRO → Realization phase 0.042 0.044 0.002 -0.163 0.236 

IMRO → Transition phase 0.023 0.024 0.001 -0.117 0.157 

IMRO → Operations phase 0.539 0.511 -0.028 0.229 0.736 

MOPR→ Realization phase 0.268 0.257 -0.011 0.057 0.440 

MOPR→ Transition phase 0.175 0.161 -0.014 -0.036 0.353 

MOPR→ Operations phase 0.244 0.252 0.008 -0.129 0.423 
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Confidence Intervals 

 
 

  Original Sample (O) Sample Mean (M) 2.5% 97.5% 

A1 ← TMGS 0.877 0.842 0.019 0.962 

A2 ← TMGS 0.925 0.890 0.448 0.974 

B1 ← PSC 0.961 0.959 0.905 0.991 

B2 ← PSC 0.947 0.949 0.886 0.988 

C3 ← BPREE 0.851 0.848 0.744 0.914 

C4 ← BPREE 0.909 0.910 0.870 0.940 

D2 ← TESK 0.921 0.909 0.738 0.964 

D4 ← TESK 0.891 0.888 0.708 0.969 

E1 ← IMRO 0.809 0.797 0.597 0.909 

E2 ← IMRO 0.839 0.838 0.697 0.914 

F2 ← MOPR 0.893 0.893 0.830 0.934 

F3 ← MOPR 0.847 0.839 0.698 0.915 

G1 ← Realization phase 0.795 0.783 0.323 0.918 

G2 ← Realization phase 0.722 0.708 0.093 0.892 

G4 ← Realization phase 0.747 0.741 0.535 0.970 

K1 ← Transition phase 0.855 0.854 0.746 0.909 

K4 ← Transition phase 0.892 0.892 0.821 0.937 

L1 ← Operations phase 0.779 0.744 0.461 0.887 

L2 ← Operations phase 0.838 0.802 0.504 0.915 

L3 ← Operations phase 0.817 0.821 0.725 0.889 

L4 ← Operations phase 0.829 0.830 0.705 0.914 
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Confidence Intervals Bias Corrected 

 
 

 Original Sample 

(O) 

Sample Mean 

(M) 

Bias 2.5% 97.5% 

A1 ← TMGS 0.877 0.842 -0.035 -0.494 0.956 

A2 ← TMGS 0.925 0.890 -0.035 0.850 0.997 

B1 ← PSC 0.961 0.959 -0.002 0.895 0.987 

B2 ← PSC 0.947 0.949 0.002 0.775 0.981 

C3 ← BPREE 0.851 0.848 -0.003 0.764 0.917 

C4 ← BPREE 0.909 0.910 0.001 0.864 0.939 

D2 ← TESK 0.921 0.909 -0.012 0.729 0.963 

D4 ← TESK 0.891 0.888 -0.003 0.666 0.957 

E1 ← IMRO 0.809 0.797 -0.013 0.597 0.909 

E2 ← IMRO 0.839 0.838 -0.001 0.670 0.900 

F2 ← MOPR 0.893 0.893 0.001 0.827 0.925 

F3 ← MOPR 0.847 0.839 -0.007 0.685 0.914 

G1 ← Realization phase 0.795 0.783 -0.013 0.139 0.898 

G2 ← Realization phase 0.722 0.708 -0.015 -0.064 0.876 

G4 ← Realization phase 0.747 0.741 -0.006 0.631 0.980 

K1 ← Transition phase 0.855 0.854 -0.002 0.730 0.906 

K4 ← Transition phase  0.892 0.892 0.000 0.812 0.933 

L1 ← Operations phase 0.779 0.744 -0.035 0.575 0.906 

L2 ← Operations phase 0.838 0.802 -0.036 0.594 0.926 

L3 ← Operations phase 0.817 0.821 0.005 0.706 0.882 

L4 ← Operations phase 0.829 0.830 0.001 0.705 0.897 
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Outer Weights 

Mean, STDEV, T-Values, P-Values 

 Original 

Sample (O) 

Sample 

Mean (M) 

Standard Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P Values 

A1 ← TMGS 0.489 0.475 0.289 1.690 0.094 

A2 ← TMGS 0.618 0.591 0.165 3.748 0.000 

B1 ← PSC 0.564 0.548 0.057 9.838 0.000 

B2 ← PSC 0.484 0.499 0.056 8.671 0.000 

C3 ← BPREE 0.502 0.501 0.040 12.695 0.000 

C4 ← BPREE 0.630 0.631 0.051 12.428 0.000 

D2 ← TESK 0.594 0.580 0.107 5.567 0.000 

D4 ← TESK 0.509 0.523 0.103 4.959 0.000 

E1 ← IMRO 0.583 0.579 0.078 7.518 0.000 

E2 ← IMRO 0.629 0.637 0.080 7.843 0.000 

F2 ← MOPR 0.621 0.626 0.059 10.582 0.000 

F3 ← MOPR 0.526 0.522 0.051 10.337 0.000 

G1 ← Realization phase 0.420 0.417 0.073 5.771 0.000 

G2 ← Realization phase 0.349 0.334 0.112 3.123 0.002 

G4 ← Realization phase 0.553 0.541 0.127 4.358 0.000 

K1 ← Transition phase 0.533 0.531 0.049 10.934 0.000 

K4 ← Transition phase 0.610 0.611 0.049 12.549 0.000 

L1 ← Operations phase 0.304 0.284 0.058 5.238 0.000 

L2 ← Operations phase 0.280 0.274 0.061 4.621 0.000 

L3 ← Operations phase 0.352 0.359 0.071 4.979 0.000 

L4 ← Operations phase 0.292 0.314 0.060 4.896 0.000 
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Confidence Intervals 

 

  Original Sample 

(O) 

Sample Mean (M) 2.5% 97.5% 

A1 ← TMGS 0.489 0.475 -0.566 0.714 

A2 ← TMGS 0.618 0.591 0.354 0.925 

B1 ← PSC 0.564 0.548 0.449 0.690 

B2 ← PSC 0.484 0.499 0.375 0.577 

C3 ← BPREE 0.502 0.501 0.405 0.569 

C4 ← BPREE 0.630 0.631 0.543 0.735 

D2 ← TESK 0.594 0.580 0.309 0.776 

D4 ← TESK 0.509 0.523 0.328 0.759 

E1 ← IMRO 0.583 0.579 0.385 0.724 

E2 ← IMRO 0.629 0.637 0.511 0.826 

F2 ← MOPR 0.621 0.626 0.500 0.738 

F3 ← MOPR 0.526 0.522 0.423 0.618 

G1 ← Realization phase 0.420 0.417 0.233 0.513 

G2 ← Realization phase 0.349 0.334 -0.043 0.463 

G4 ← Realization phase 0.553 0.541 0.355 0.867 

K1 ← Transition phase 0.533 0.531 0.430 0.630 

K4 ← Transition phase 0.610 0.611 0.530 0.708 

L1 ← Operations phase 0.304 0.284 0.127 0.362 

L2 ← Operations phase 0.280 0.274 0.145 0.343 

L3 ← Operations phase 0.352 0.359 0.262 0.510 

L4 ← Operations phase 0.292 0.314 0.211 0.449 
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Confidence Intervals Bias Corrected 

 

  Original Sample 

(O) 

Sample 

Mean (M) 

Bias 2.5% 97.5% 

A1 ← TMGS 0.489 0.475 -0.014 -1.145 0.672 

A2 ← TMGS 0.618 0.591 -0.027 0.451 1.068 

B1 ← PSC 0.564 0.548 -0.016 0.491 0.710 

B2 ← PSC 0.484 0.499 0.016 0.261 0.564 

C3 ← BPREE 0.502 0.501 -0.001 0.396 0.562 

C4 ← BPREE 0.630 0.631 0.001 0.543 0.735 

D2 ← TESK 0.594 0.580 -0.014 0.355 0.793 

D4 ← TESK 0.509 0.523 0.014 0.314 0.753 

E1 ← IMRO 0.583 0.579 -0.004 0.428 0.738 

E2 ← IMRO 0.629 0.637 0.008 0.515 0.830 

F2 ← MOPR 0.621 0.626 0.005 0.500 0.738 

F3 ← MOPR 0.526 0.522 -0.003 0.446 0.619 

G1 ← Realization phase 0.420 0.417 -0.004 0.233 0.513 

G2 ← Realization phase 0.349 0.334 -0.015 -0.184 0.421 

G4 ← Realization phase 0.553 0.541 -0.012 0.427 0.991 

K1 ← Transition phase 0.533 0.531 -0.002 0.430 0.630 

K4 ← Transition phase 0.610 0.611 0.001 0.534 0.731 

L1 ← Operations phase 0.304 0.284 -0.020 0.233 0.382 

L2 ← Operations phase 0.280 0.274 -0.006 0.128 0.332 

L3 ← Operations phase 0.352 0.359 0.008 0.268 0.512 

L4 ← Operations phase 0.292 0.314 0.022 0.198 0.390 
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Quality Criteria - R Square 

Mean, STDEV, T-Values, P-Values 

 

  Original 

Sample (O) 

Sample 

Mean (M) 

Standard Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P 

Values 

Realization phase 0.560 0.598 0.078 7.176 0.000 

Transition phase 0.650 0.692 0.063 10.357 0.000 

Operations phase 0.413 0.489 0.086 4.803 0.000 

      

Confidence Intervals 

  Original 

Sample (O) 

Sample 

Mean (M) 

2.5% 97.5%  

Realization phase 0.560 0.598 0.439 0.740  

Transition phase 0.650 0.692 0.567 0.795  

Operations phase 0.413 0.489 0.343 0.670  

      

Confidence Intervals Bias Corrected 

  Original 

Sample (O) 

Sample 

Mean (M) 

Bias 2.5% 97.5% 

Realization phase 0.560 0.598 0.038 0.385 0.664 

Transition phase 0.650 0.692 0.042 0.498 0.723 

Operations phase 0.413 0.489 0.077 0.311 0.501 
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R Square Adjusted 

Mean, STDEV, T-Values, P-Values 

  

  Original 

Sample (O) 

Sample Mean 

(M) 

Standard Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P 

Values 

Realization phase 0.511 0.553 0.087 5.895 0.000 

Transition phase 0.611 0.658 0.070 8.764 0.000 

Operations phase 0.347 0.432 0.095 3.638 0.000 

  

Confidence Intervals 

 

  Original Sample (O) Sample Mean (M) 2.5% 97.5% 

Realization phase 0.511 0.553 0.377 0.711 

Transition phase 0.611 0.658 0.519 0.772 

Operations phase 0.347 0.432 0.270 0.633 

 

 

Confidence Intervals Bias Corrected 

 

  Original 

Sample (O) 

Sample Mean (M) Bias 2.5% 97.5% 

Realization phase 0.511 0.553 0.042 0.317 0.626 

Transition phase 0.611 0.658 0.047 0.443 0.692 

Operations phase 0.347 0.432 0.085 0.234 0.445 
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F Square 

Mean, STDEV, T-Values, P-Values 

 

  Original 

Sample 

(O) 

Sample 

Mean 

(M) 

Standard 

Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P 

Values 

TMGS → Realization phase 0.083 0.118 0.114 0.735 0.464 

TMGS → Transition phase 0.085 0.130 0.101 0.838 0.404 

TMGS → Operations 0.035 0.063 0.087 0.399 0.691 

PSC→ Realization phase  0.034 0.057 0.075 0.449 0.655 

PSC→ Transition phase 0.071 0.096 0.091 0.775 0.440 

PSC→ Operations 0.011 0.027 0.031 0.367 0.715 

BPREE→ Realization phase 0.567 0.605 0.333 1.701 0.092 

BPREE→ Transition phase 0.454 0.553 0.242 1.879 0.063 

BPREE→ Operations 0.027 0.081 0.094 0.284 0.777 

TESK→ Realization phase  0.022 0.028 0.031 0.703 0.483 

TESK→ Transition phase 0.149 0.190 0.135 1.097 0.275 

TESK→ Operations 0.003 0.026 0.045 0.074 0.941 

IMRO→ Realization phase  0.003 0.020 0.026 0.106 0.915 

IMRO→ Transition phase 0.001 0.016 0.026 0.038 0.970 

IMRO→ Operations 0.335 0.370 0.227 1.477 0.143 

MOPR → Realization phase  0.114 0.125 0.088 1.296 0.198 

MOPR → Transition phase 0.061 0.083 0.087 0.702 0.485 

MOPR → Operations 0.070 0.111 0.085 0.831 0.408 
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Confidence Intervals 

 

  Original 

Sample (O) 

Sample 

Mean (M) 

2.5% 97.5% 

TMGS → Realization phase  0.083 0.118 0.001 0.394 

TMGS → Transition phase  0.085 0.130 0.000 0.360 

TMGS → Operations 0.035 0.063 0.000 0.295 

PSC → Realization phase  0.034 0.057 0.000 0.208 

PSC → Transition phase 0.071 0.096 0.003 0.315 

PSC → Operations 0.011 0.027 0.000 0.099 

BPREE → Realization phase  0.567 0.605 0.130 1.296 

BPREE → Transition phase 0.454 0.553 0.176 0.995 

BPREE → Operations 0.027 0.081 0.000 0.321 

TESK → Realization phase  0.022 0.028 0.000 0.106 

TESK→ Transition phase 0.149 0.190 0.009 0.474 

TESK → Operations 0.003 0.026 0.000 0.153 

IMRO → Realization phase  0.003 0.020 0.000 0.074 

IMRO → Transition phase 0.001 0.016 0.000 0.092 

IMRO → Operations 0.335 0.370 0.037 0.877 

MOPR→ Realization phase  0.114 0.125 0.005 0.325 

MOPR→ Transition phase 0.061 0.083 0.002 0.274 

MOPR→ Operations 0.070 0.111 0.003 0.261 
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Confidence Intervals Bias Corrected 

 

  Original 

Sample (O) 

Sample 

Mean (M) 

Bias 2.5% 97.5% 

TMGS → Realization phase  0.083 0.208 0.125 -0.244 0.209 

TMGS → Transition phase 0.085 0.204 0.119 -0.026 0.171 

TMGS → Operations 0.035 -0.124 -0.159 -0.096 0.236 

PSC → Realization phase  0.034 -0.127 -0.161 -0.034 0.180 

PSC → Transition phase 0.071 0.177 0.107 -0.039 0.099 

PSC → Operations 0.011 0.077 0.065 -0.311 0.160 

BPREE → Realization phase  0.567 0.615 0.049 0.199 0.729 

BPREE → Transition phase 0.454 0.528 0.074 0.251 0.580 

BPREE → Operations 0.027 -0.125 -0.152 -0.254 0.375 

TESK → Realization phase  0.022 -0.084 -0.105 -0.033 0.146 

TESK→ Transition phase 0.149 0.260 0.111 -0.066 0.234 

TESK → Operations 0.003 0.023 0.020 -0.323 0.222 

IMRO → Realization phase  0.003 0.044 0.041 -0.177 0.151 

IMRO → Transition phase 0.001 0.024 0.023 -0.212 0.140 

IMRO → Operations 0.335 0.511 0.176 0.103 0.425 

MOPR→ Realization phase  0.114 0.257 0.143 0.010 0.200 

MOPR→ Transition phase 0.061 0.161 0.100 -0.123 0.145 

MOPR→ Operations 0.070 0.252 0.181 -0.266 0.183 
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Average Variance Extracted (AVE) 

 

Mean, STDEV, T-Values, P-Values 

 

  Original 

Sample (O) 

Sample 

Mean (M) 

Standard 

Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P Values 

TMGS 0.812 0.788 0.094 8.653 0.000 

PSC 0.910 0.910 0.044 20.724 0.000 

BPREE 0.775 0.775 0.044 17.493 0.000 

TESK 0.821 0.811 0.056 14.544 0.000 

IMRO 0.679 0.673 0.073 9.305 0.000 

MOPR 0.757 0.753 0.050 15.065 0.000 

Realization phase 0.571 0.576 0.077 7.432 0.000 

Transition phase 0.764 0.763 0.041 18.852 0.000 

Operations phase 0.666 0.648 0.074 8.986 0.000 
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Confidence Intervals 

 

  Original 

Sample (O) 

Sample 

Mean (M) 

2.5% 97.5% 

TMGS 0.812 0.788 0.402 0.876 

PSC 0.910 0.910 0.802 0.977 

BPREE 0.775 0.775 0.691 0.853 

TESK 0.821 0.811 0.694 0.907 

IMRO 0.679 0.673 0.528 0.814 

MOPR 0.757 0.753 0.632 0.835 

Realization phase  0.571 0.576 0.358 0.689 

Transition phase 0.764 0.763 0.687 0.828 

Operations phase 0.666 0.648 0.496 0.766 

 

Confidence Intervals Bias Corrected 

  Original 

Sample (O) 

Sample Mean 

(M) 

Bias 2.5% 97.5% 

TMGS 0.812 0.788 -0.024 0.722 0.894 

PSC 0.910 0.910 0.001 0.799 0.964 

BPREE 0.775 0.775 0.000 0.678 0.847 

TESK 0.821 0.811 -0.010 0.711 0.917 

IMRO 0.679 0.673 -0.006 0.533 0.814 

MOPR 0.757 0.753 -0.004 0.615 0.827 

Realization phase  0.571 0.576 0.005 0.338 0.668 

Transition phase 0.764 0.763 0.000 0.687 0.823 

Operations phase 0.666 0.648 -0.018 0.542 0.773 
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Composite Reliability 

Mean, STDEV, T-Values, P-Values 

 

  Original 

Sample (O) 

Sample 

Mean (M) 

Standard Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P Values 

TMGS 0.896 0.870 0.115 7.782 0.000 

PSC 0.953 0.953 0.025 38.335 0.000 

BPREE 0.873 0.872 0.029 30.484 0.000 

TESK 0.901 0.894 0.036 25.269 0.000 

IMRO 0.809 0.801 0.054 15.094 0.000 

MOPR 0.862 0.858 0.034 25.525 0.000 

Realization phase  0.799 0.789 0.086 9.293 0.000 

Transition phase 0.866 0.865 0.026 32.752 0.000 

Operations phase 0.888 0.875 0.044 20.278 0.000 

 

Confidence Intervals 

  Original Sample (O) Sample Mean (M) 2.5% 97.5% 

TMGS 0.896 0.870 0.427 0.934 

PSC 0.953 0.953 0.890 0.989 

BPREE 0.873 0.872 0.817 0.921 

TESK 0.901 0.894 0.814 0.951 

IMRO 0.809 0.801 0.683 0.897 

MOPR 0.862 0.858 0.773 0.910 

Realization phase  0.799 0.789 0.498 0.868 

Transition phase 0.866 0.865 0.815 0.906 

Operations phase 0.888 0.875 0.791 0.929 
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Confidence Intervals Bias Corrected 

  Original 

Sample (O) 

Sample Mean 

(M) 

Bias 2.5% 97.5% 

TMGS 0.896 0.870 -0.026 0.840 0.944 

PSC 0.953 0.953 0.000 0.888 0.982 

BPREE 0.873 0.872 -0.001 0.808 0.917 

TESK 0.901 0.894 -0.008 0.830 0.957 

IMRO 0.809 0.801 -0.008 0.692 0.898 

MOPR 0.862 0.858 -0.004 0.759 0.905 

Realization phase 0.799 0.789 -0.011 0.498 0.866 

Transition phase 0.866 0.865 -0.001 0.815 0.903 

Operations phase 0.888 0.875 -0.013 0.833 0.932 

 

Rho_A 

Mean, STDEV, T-Values, P-Values 

 Original 

Sample (O) 

Sample 

Mean (M) 

Standard Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P Values 

TMGS 0.801 0.682 1.345 0.595 0.553 

PSC 0.917 0.939 0.120 7.657 0.000 

BPREE 0.738 0.746 0.071 10.346 0.000 

TESK 0.796 0.873 0.309 2.571 0.012 

IMRO 0.531 0.521 0.172 3.092 0.003 

MOPR 0.694 0.700 0.095 7.288 0.000 

Realization phase  0.640 0.639 0.135 4.751 0.000 

Transition phase 0.700 0.711 0.070 9.946 0.000 

Operations phase 0.837 0.840 0.051 16.522 0.000 
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Confidence Intervals 

  Original 

Sample (O) 

Sample 

Mean (M) 

2.5% 97.5% 

TMGS 0.801 0.682 -2.501 1.381 

PSC 0.917 0.939 0.768 1.087 

BPREE 0.738 0.746 0.589 0.862 

TESK 0.796 0.873 0.665 1.275 

IMRO 0.531 0.521 0.125 0.776 

MOPR 0.694 0.700 0.456 0.839 

Realization phase  0.640 0.639 0.387 0.783 

Transition phase 0.700 0.711 0.561 0.831 

Operations phase 0.837 0.840 0.742 0.917 

 

Confidence Intervals Bias Corrected 

  Original Sample (O) Sample Mean (M) Bias 2.5% 97.5% 

TMGS 0.801 0.682 -0.119 -2.501 1.326 

PSC 0.917 0.939 0.022 0.710 0.977 

BPREE 0.738 0.746 0.008 0.469 0.847 

TESK 0.796 0.873 0.077 0.634 0.880 

IMRO 0.531 0.521 -0.009 0.065 0.773 

MOPR 0.694 0.700 0.006 0.386 0.797 

Realization phase  0.640 0.639 -0.001 0.350 0.766 

Transition phase 0.700 0.711 0.010 0.549 0.808 

Operations phase 0.837 0.840 0.003 0.711 0.911 
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Cronbach's Alpha 

Mean, STDEV, T-Values, P-Values 

  Original 

Sample (O) 

Sample 

Mean (M) 

Standard Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P 

Values 

TMGS 0.772 0.765 0.058 13.365 0.000 

PSC 0.901 0.900 0.056 16.155 0.000 

BPREE 0.713 0.710 0.073 9.821 0.000 

TESK 0.783 0.770 0.077 10.106 0.000 

IMRO 0.529 0.502 0.167 3.172 0.002 

MOPR 0.681 0.671 0.091 7.518 0.000 

Realization phase 0.639 0.641 0.085 7.492 0.000 

Transition phase 0.692 0.690 0.069 10.088 0.000 

Operations phase 0.833 0.815 0.061 13.578 0.000 

 

Confidence Intervals 

  Original Sample (O) Sample Mean (M) 2.5% 97.5% 

TMGS 0.772 0.765 0.645 0.858 

PSC 0.901 0.900 0.753 0.977 

BPREE 0.713 0.710 0.560 0.829 

TESK 0.783 0.770 0.625 0.897 

IMRO 0.529 0.502 0.113 0.772 

MOPR 0.681 0.671 0.427 0.805 

Realization phase  0.639 0.641 0.437 0.769 

Transition phase 0.692 0.690 0.546 0.794 

Operations phase 0.833 0.815 0.686 0.899 
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Confidence Intervals Bias Corrected 

  Original Sample (O) Sample Mean (M) Bias 2.5% 97.5% 

TMGS 0.772 0.765 -0.007 0.649 0.864 

PSC 0.901 0.900 -0.001 0.751 0.971 

BPREE 0.713 0.710 -0.003 0.534 0.822 

TESK 0.783 0.770 -0.013 0.625 0.897 

IMRO 0.529 0.502 -0.027 0.127 0.773 

MOPR 0.681 0.671 -0.010 0.384 0.791 

Realization phase  0.639 0.641 0.002 0.330 0.743 

Transition phase 0.692 0.690 -0.002 0.546 0.794 

Operations phase 0.833 0.815 -0.018 0.730 0.902 

 

 

Heterotrait-Monotrait Ratio (HTMT) 

Mean, STDEV, T-Values, P-Values 

  Original 

Sample (O) 

Sample 

Mean (M) 

Standard 

Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P 

Values 

PSC → TMGS 0.399 0.407 0.147 2.716 0.008 

BPREE → TMGS 0.226 0.283 0.130 1.739 0.085 

BPREE → PSC 0.103 0.186 0.103 1.000 0.320 

TESK → TMGS 0.038 0.157 0.078 0.486 0.628 

TESK → PSC 0.134 0.198 0.088 1.530 0.129 

TESK → BPREE 0.592 0.602 0.159 3.724 0.000 

IMRO → TMGS 0.040 0.280 0.161 0.249 0.804 

IMRO → PSC 0.333 0.451 0.341 0.979 0.330 

IMRO → BPREE 0.528 0.580 0.225 2.344 0.021 

IMRO → TESK 0.256 0.404 0.246 1.038 0.302 

MOPR → TMGS 0.172 0.237 0.077 2.226 0.028 

MOPR → PSC 0.182 0.253 0.117 1.551 0.124 
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MOPR → BPREE 0.572 0.564 0.132 4.336 0.000 

MOPR → TESK 0.271 0.295 0.146 1.861 0.066 

MOPR → IMRO 0.791 0.875 0.329 2.405 0.018 

Realization phase → TMGS 0.108 0.278 0.124 0.874 0.384 

Realization phase → PSC 0.122 0.233 0.120 1.016 0.312 

Realization phase → BPREE 0.933 0.917 0.157 5.936 0.000 

Realization phase → TESK 0.286 0.371 0.149 1.927 0.057 

Realization phase → IMRO 0.621 0.707 0.326 1.908 0.059 

Realization phase → MOPR 0.721 0.706 0.119 6.066 0.000 

Transition → TMGS 0.232 0.268 0.116 2.001 0.048 

Transition → PSC 0.366 0.382 0.113 3.230 0.002 

Transition → BPREE 0.937 0.952 0.083 11.308 0.000 

Transition → TESK 0.721 0.725 0.136 5.299 0.000 

Transition → IMRO 0.457 0.517 0.207 2.202 0.030 

Transition → MOPR 0.649 0.635 0.121 5.346 0.000 

Transition → Realization phase 0.814 0.821 0.118 6.922 0.000 

Operations → TMGS 0.181 0.262 0.090 2.000 0.048 

Operations → PSC 0.099 0.198 0.077 1.282 0.203 

Operations → BPREE 0.257 0.328 0.170 1.513 0.133 

Operations → TESK 0.241 0.316 0.085 2.825 0.006 

Operations → IMRO 0.874 0.966 0.420 2.080 0.040 

Operations → MOPR 0.589 0.607 0.108 5.455 0.000 

Operations → Realization phase 0.488 0.545 0.254 1.922 0.057 

Operations → Transition phase 0.299 0.379 0.127 2.361 0.020 

 

 

Confidence Intervals 

  Original Sample 

(O) 

Sample Mean 

(M) 

2.5% 97.5% 

PSC → TMGS 0.399 0.407 0.128 0.686 

BPREE → TMGS 0.226 0.283 0.093 0.560 

BPREE → PSC 0.103 0.186 0.043 0.423 

TESK → TMGS 0.038 0.157 0.049 0.319 
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TESK → PSC 0.134 0.198 0.038 0.341 

TESK → BPREE 0.592 0.602 0.308 0.869 

IMRO → TMGS 0.040 0.280 0.044 0.583 

IMRO → PSC 0.333 0.451 0.146 0.911 

IMRO → BPREE 0.528 0.580 0.247 1.051 

IMRO → TESK 0.256 0.404 0.121 0.812 

MOPR → TMGS 0.172 0.237 0.092 0.398 

MOPR → PSC 0.182 0.253 0.088 0.517 

MOPR → BPREE 0.572 0.564 0.334 0.793 

MOPR → TESK 0.271 0.295 0.081 0.548 

MOPR → IMRO 0.791 0.875 0.518 1.504 

Realization phase → TMGS 0.108 0.278 0.074 0.577 

Realization phase → PSC 0.122 0.233 0.058 0.476 

Realization phase → BPREE 0.933 0.917 0.598 1.185 

Realization phase → TESK 0.286 0.371 0.081 0.641 

Realization phase → IMRO 0.621 0.707 0.332 1.394 

Realization phase → MOPR 0.721 0.706 0.474 0.952 

Transition → TMGS 0.232 0.268 0.101 0.523 

Transition → PSC 0.366 0.382 0.214 0.608 

Transition → BPREE 0.937 0.952 0.821 1.088 

Transition → TESK 0.721 0.725 0.458 0.927 

Transition → IMRO 0.457 0.517 0.196 0.956 

Transition → MOPR 0.649 0.635 0.372 0.853 

Transition → Realization phase 0.814 0.821 0.564 1.010 

Operations → TMGS 0.181 0.262 0.127 0.483 

Operations → PSC 0.099 0.198 0.075 0.356 

Operations → BPREE 0.257 0.328 0.133 0.709 

Operations → TESK 0.241 0.316 0.176 0.479 

Operations → IMRO 0.874 0.966 0.620 1.518 

Operations → MOPR 0.589 0.607 0.453 0.811 

Operations → Realization phase  0.488 0.545 0.201 0.986 

Operations → Transition phase 0.299 0.379 0.176 0.637 
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Confidence Intervals Bias Corrected 

  Original 

Sample (O) 

Sample 

Mean (M) 

Bias 2.5% 97.5% 

PSC → TMGS 0.399 0.407 0.008 0.125 0.643 

BPREE → TMGS 0.226 0.283 0.057 0.065 0.477 

BPREE → PSC 0.103 0.186 0.084 0.038 0.221 

TESK → TMGS 0.038 0.157 0.119 0.024 0.024 

TESK → PSC 0.134 0.198 0.064 0.033 0.251 

TESK → BPREE 0.592 0.602 0.010 0.279 0.864 

IMRO → TMGS 0.040 0.280 0.240 0.032 0.032 

IMRO → PSC 0.333 0.451 0.117 0.109 0.669 

IMRO → BPREE 0.528 0.580 0.052 0.205 0.987 

IMRO → TESK 0.256 0.404 0.149 0.092 0.418 

MOPR → TMGS 0.172 0.237 0.064 0.065 0.258 

MOPR → PSC 0.182 0.253 0.071 0.075 0.309 

MOPR → BPREE 0.572 0.564 -0.008 0.337 0.804 

MOPR → TESK 0.271 0.295 0.023 0.081 0.548 

MOPR → IMRO 0.791 0.875 0.084 0.431 1.376 

Realization phase → TMGS 0.108 0.278 0.170 0.045 0.175 

Realization phase → PSC 0.122 0.233 0.111 0.028 0.209 

Realization phase → BPREE 0.933 0.917 -0.017 0.598 1.185 

Realization phase → TESK 0.286 0.371 0.084 0.053 0.512 

Realization phase → IMRO 0.621 0.707 0.086 0.314 1.061 

Realization phase → MOPR 0.721 0.706 -0.014 0.552 0.980 

Transition → TMGS 0.232 0.268 0.036 0.098 0.497 

Transition → PSC 0.366 0.382 0.016 0.211 0.591 

Transition → BPREE 0.937 0.952 0.015 0.736 1.079 

Transition → TESK 0.721 0.725 0.004 0.396 0.925 

Transition → IMRO 0.457 0.517 0.060 0.148 0.901 

Transition → MOPR 0.649 0.635 -0.014 0.403 0.862 

Transition → Realization phase 0.814 0.821 0.007 0.545 1.008 

Operations → TMGS 0.181 0.262 0.081 0.126 0.217 

Operations → PSC 0.099 0.198 0.100 0.047 0.133 
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Operations → BPREE 0.257 0.328 0.070 0.124 0.671 

Operations → TESK 0.241 0.316 0.075 0.126 0.340 

Operations → IMRO 0.874 0.966 0.092 0.572 1.428 

Operations → MOPR 0.589 0.607 0.018 0.391 0.788 

Operations → Realization phase 0.488 0.545 0.057 0.213 0.988 

Operations → Transition phase 0.299 0.379 0.080 0.136 0.497 

 

SRMR 

Mean, STDEV, T-Values, P-Values 

  Original 

Sample (O) 

Sample 

Mean (M) 

Standard Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P Values 

Saturated Model 0.101 0.069 0.009 11.743 0.000 

Estimated Model 0.103 0.072 0.011 9.643 0.000 

 

 

Confidence Intervals 

  Original 

Sample (O) 

Sample 

Mean (M) 

2.5% 97.5% 

Saturated Model 0.101 0.069 0.055 0.087 

Estimated Model 0.103 0.072 0.055 0.098 

 

D_ULS 

Mean, STDEV, T-Values, P-Values 

  Original 

Sample (O) 

Sample 

Mean (M) 

Standard Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P Values 

Saturated Model 2.346 1.127 0.282 8.322 0.000 

Estimated Model 2.430 1.240 0.374 6.501 0.000 
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Confidence Intervals 

 

 Original 

Sample (O) 

Sample 

Mean (M) 

2.5% 97.5% 

Saturated Model 2.346 1.127 0.691 1.742 

Estimated Model 2.430 1.240 0.698 2.219 

 

D_G 

Mean, STDEV, T-Values, P-Values 

  Original 

Sample (O) 

Sample 

Mean (M) 

Standard Deviation 

(STDEV) 

T Statistics 

(|O/STDEV|) 

P 

Values 

Saturated Model 2.026 2.105 0.512 3.955 0.000 

Estimated Model 2.061 2.184 0.530 3.893 0.000 

 

Confidence Intervals 

 Original 

Sample (O) 

Sample 

Mean (M) 

2.5% 97.5% 

Saturated Model 2.026 2.105 1.202 3.124 

Estimated Model 2.061 2.184 1.292 3.292 
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Base Data - Setting 
 

Data file Settings   

Data file ABDO [61 records] 

Missing value marker none 

Data Setup Settings   

Algorithm to handle missing data Mean Replacement 

Weighting Vector - 

PLS Algorithm Settings   

Data metric Mean 0, Var 1 

Initial Weights 1.0 

Max. number of iterations 300 

Stop criterion 7 

Use Lohmoeller settings? No 

Weighting scheme Path 

Bootstrapping Settings   

Complexity Complete Bootstrapping 

Confidence interval method 
Bias-Corrected and Accelerated (BCa) 

Bootstrap 

Parallel processing Yes 

Samples 100 

Sign changes No Sign Changes 

Significance level 0.05 

Test type Two Tailed 

Construct Outer Weighting Mode Settings   

TMGS Automatic 

PSC Automatic 

BPREE Automatic 

TESK Automatic 

IMRO Automatic 

MOPR Automatic 

Realization phase phase Automatic 

Transition phase Automatic 

Operations phase Automatic 
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