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Abstract 

The fourth dimension model is a good tool that allows better visibility of the 

construction work during the planning stage, better communication among 

project team and more efficient planning. Additionally, 4D modeling supports 

planners in achieving detailed and accurate work plans, planning of temporary 

structure, quantity takeoffs and managing site logistics.  

The aim of the current study is to assess the potential impact of adapting 4D 

modeling in the (AEC) industry in Sudan, the objectives have been achieved 

through a questionnaire and applying 4D model through a case study of a 

simple tall building contents 11 floors by using Navisworks software. The 

results obtained, interpreted and discussed thoroughly. 

The output that were directed to respondents concluded that the 4D model 

provides the basis for a common language between all parties and a 

representation of the project schedule and component of construction model, 

Navisworks software considered as a very good software to use in AEC industry 

in Sudan, because it belongs to Autodesk group therefore easiness to 

importing\exporting from other Autodesk software like Autocad, Revit and 

others. 

The results of this study recommended that there is an essential need for raise of 

awareness among engineers whose work in AEC industry in Sudan by role of 

BIM-4D technology in enhancing projects management. 

 The recommendations of this research are useful for the policy makers to 

establish legislations towards the welfare of the AEC industry in Sudan. 

The study concluded 4D modeling as a promising tool for construction 

planning. 
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 المستخلص

 

كما  ;خلال مرحلة التخطيط،  الرؤية الافضل لأعمال التشييد اداة جيدة تتيحتعتبر تقنية نموذج البعد الرابع 

تردع  نمراذج البعرد التواصل الافضل بين فرق المشررع  عييرادة كءرااة التخطريطلا بالا رافة الر  ذلر  تتيح 

، للمشراييع الببيررة تخطريط البنيرة المت ترةفر  تققير  خطرط عمرل مءورلة عد يقرة، الرابع فرير  التخطريط 

 حور البميات عاداية الخدمات اللوجستية للمو علا

 تهدف الدياسة ال  تقيي  الاثر المقتمل من تطبي  تقنية نموذج البعد الرابع فر  صرناعة التشرييد بالسرودا لا

البعرد ع د ت  تققي  اهداف البقث باستخدام نموذج استبيا  عايضا عن طري  تطبي  عمل  لتقنيرة  نمروذج 

عمررن ثرر   عترر  الوصررول الرر  النتررا   لا نررافيعيرك طرراب  باسررتخدام برنررام   11مبررو  مررن  الرابررع لمبنرر 

 تءسيرها عمنا شتها بد ةلا

نموذج البعد الرابع يوفر الاسرا  للةرة مشرتركة ال  اعتباي ا   عخلوت النتا   المتقولة من المستجيبين

بررين جميررع الاطررراف بالمشرررع  بالا ررافة لامبانيررة تمليررل الجرردعل اليمنرر  للمشرررع  ععررر  مبونررات 

مرن البررم  المميرية لتطبير   نرافيعيرك عمراحل المخرج النها   من المشرع لا عيمبرن اعتبراي برنرام  

عبالتررال  سررهولة الررربط  اتوديسرر لرر  لانتما ررج لمجموعررة هرر ا التقنيررة فرر  صررناعة التشررييد بالسررودا  عذ

 ملل اتوكاد عييءت عغيرهالابالاستيراد اع التودير للنماذج فيما بينج عبين برام  اتوديس  الاخرى 

عراملين فر   اعصت نتا   ه ا الدياسة عل  ا  هنال  حاجة أساسية لرفع مستوى الروع  برين المهندسرين ال

 لاعن اهمية عدعي تقنية نموذج البعد الرابع ف  تقسين اداية المشرععاتف  السودا  صناعة التشييد 

تعد توصريات هر ا البقرث مءيردة لورانع  السياسرات لو رع تشرريعات تهردف الر  تطروير عتقسرين كءرااة 

 الاداا للمشاييع ف  صناعة التشييد ف  السودا لا

 يعتبر كأداة عاعدة للتخطيط البناالاات المبان  معلومنم جة الدياسة ال  ا  البعد الرابع لتقنية خلوت 
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