Abstract

This research can be summarized in which it tries to
identify the most potential risks in the construction
industry in Sudan. This is done by collecting information
from 32 construction companies using a questionnaire
that was distributed to 32 engineers whom their
experience varies from (7-20) years. Then analysis
were made to the collected data using the decision
analysis approach in which it is put into a proposed
model that shows the degree of impact of each
potential risk to each company and the total risk
aggregate for each company. In addition to that the
research concludes most of the potential risks in the
construction industry in Sudan and determines the
optimal solutions to solve them as per the
recommendations at the end of this research.
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